
मुख्यमंत्री सौर कृषी वाहिनी योजना - 2.0 
“शेतकऱ यांचया शेतीपंपांना हिवसा अखंडीत व 
शाश्वत वीज परुवठा  करण्याचे अहियान” 
 

मिाराष्ट्र शासन 
उद्योग, ऊजा व कामगार हविाग 

शासन हनर्णय क्रमाकं : सौरप्र-2023/प्र.क्र.95/ऊजा-7 
हतसरा मजला, मुख्य इमारत, िुतात्मा राजगुरु चौक,  

मािाम कामा रोड,मंत्रालय, मंुबई 400 032. 
हिनांक : 08  मे, 2023. 

 

      संििण :-  
         १)  शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.सौरप्र-2015/प्र.क्र.३५४/उजा-7, हिनांक 14.06.2017. 

2) शासन हनर्णय,  मिसूल व वन हविाग, क्र.जमीन-2017/प्र.क्र.197/ज-1, हिनांक 29.11. 2017.  
3) शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.सौरप्र-201/प्र.क्र.354/उजा-7, हिनांक 27.02.2018. 
4) शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.सौरप्र-2018/प्र.क्र.26/उजा-7, हिनांक 17.03.2018. 
5) शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.अपाऊ-2020/प्र.क्र.137/उजा-7, हिनांक 31.12.2020 
6) शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.अपाऊ-2020/प्र.क्र.137(अ)/उजा-7, हिनांक 11.05.2022 
7) शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.अपाऊ-2021/प्र.क्र.224/उजा-7, हिनांक 30.06.2022 
8) शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.अपाऊ-2021/प्र.क्र.224 (िाग-4)/उजा-7, हिनांक 30.09.2022 
9)  शासन हनर्णय, उद्योग उजा व कामगार हविाग, क्र.सौरप्र-2022/प्र.क्र.155/उजा-7,  हिनांक 2.11. 2022. 

 

      प्रस्तावना :-    

1.  महाराष्ट्र  राज्यात सुमारे 45 लाख कृषी वीज ग्राहक आहेत. देशातील शेतीच्या ववद्युत पंपांमधे्य महाराष्ट्र ाचा 
वाटा सवाात मोठा आहे. राज्यामधे्य ऊजेच्या एकूण वापरापैकी कृषी के्षत्रासाठी सुमारे 22% ऊजेचा वापर होत असून 
प्रामुख्याने सदर वीजेचा वापर कृषी पंपास वीज पुरवठा करण्यासाठी होतो. सध्या शेतकऱयांना चक्रीय पध्दतीने 
वदवसा व रात्री वीजपुरवठा केला जातो. अशाप्रकारे वीजपुरवठा होत असल्याने शेतकऱयांची खूप गैरसोय होते, 
रात्रीच्या वेळी शेतात वसंचन करताना वन्य प्राणी, साप चावणे, इत्यादी धोक्ांचा सामना करावा लागतो, या समस्या 
सोडववण्यासाठी वदवसा वीजपुरवठा करण्याची मागणी शेतकऱयांकडून सातत्याने होत असते. 

2.  राज्यातील शेतकऱ यांना माफक िरात व त्यांचया सोयीनुसार वीज परुवठा उपलब्ध व्िावा या 
दृष्ट्टीकोनातनू गावठार् व कृषी वीज वाहिनीच े हवलगीकरर् झाले त्याहठकार्ी कृषी वीज वाहिनीचे सौर 
ऊजदे्वारे हवद्युतीकरर् करण्यासाठी संििाधीन हिनांक 14 जून, 2017 चया शासन हनर्णयान्वये “मुख्यमंत्री सौर 
कृषी वाहिनी योजना” सुरु करण्यात आली. सिर योजनेचया अंमलबजावर्ीमध्ये येर्ाऱ या अडचर्ी हवचारात 
घेऊन संििाधीन हिनांक 17 माचण, 2018 चया शासन हनर्णयान्वये त्यात सधुारर्ा करण्यात आल्या आिेत. 
त्यानंतर मुख्यमंत्री सौर कृषी वाहिनी योजनेअंतगणत सौर ऊजा प्रकल्पासाठी लागर्ाऱया जहमनीबाबत सुधाहरत 
धोरर् संििाधीन हिनांक 2 नोव्िेंबर, 2022 चया शासन हनर्णयान्वये जािीर करण्यात आले आिे.       

3. मुख्यमंत्री सौर कृषी वाहिनी योजनेचया अनुषंगाने सौर प्रकल्प हवकासकाशंी सहवस्तर चचा आहर् 
आस्थाहपत सौर प्रकल्पाचंा आढावा घेण्यात आला.  त्यात मुख्यमंत्री सौर कृषी वाहिनी योजनेची जलि गतीने 
व प्रिावी अंमलबजावर्ी करण्यामध्ये खालील प्रमुख आव्िाने आढळून आली आिेत:-  
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१) तांहत्रक आव्िाने-   
    प्रकल्प हवकासकांचया दृष्ट्टीने प्रकल्प उिारण्यासाठी ग्रीड कनेक्टीव्िीटी िे मित्वाचे आव्िान आिे. 

11के.व्िी./22 के.व्िी. वाहिनीवरील ग्रीडची अपरुी उपलब्धता, सयंंत्रामधील त्रटुी व आवश्यक 
िेखिालीचा अिाव, असंतुहलत वीज िार, इ. बाबी सौर प्रकल्प हवकसीत करण्यास अडचर्ीचया 
ठरतात.  

 

२) आर्थथक आव्िाने-        
     प्रकल्पाचंी ककमत त्या हठकार्ाचया जहमनीचा प्रकार, स्थान, हनष्ट्कासन व्यवस्था, स्थाहनक समथणन, वीज 

उपकें द्राची स्स्थती, प्रकल्प परू्ण िोण्याचया कालावधीत अनावश्यक हवलंब, अहतहरक्त खचात वाढ, 
तुलनेने लिान आकाराच े (क्षमतेचे) प्रकल्प असल्यामुळे सुरुवातीला खचांचा अचकू अंिाज न येरे्, 
कािी हवहशष्ट्ट पहरस्स्थतीमध्ये हवशेषत: सुरुवातीचया वषांत जास्तीचा  खचण िोरे्, इत्यािी पहरस्स्थतीवर 
अवलंबनू असते. त्यामुळे हवकासकाला प्रकल्प परू्ण करण्यासाठी आर्थथक समस्यानंा सामोरे जाव े
लागते. 

 

३) कायणपध्िती हवषयक आव्िाने-    
     मुख्यमंत्री सौर कृषी वाहिनी योजनेंतगणत सौर ऊजा  प्रकल्पांसाठी वीज उपकें द्रांजवळ जहमनीची 

उपलब्धता िी मित्त्वाची गरज आिे. जमीन उपलब्ध िोण्यासाठी हवहवध स्तरांवर आवश्यक असलेल्या 
परवानग्या, मान्यता,  प्रकल्प नोंिर्ी पध्ित या कारर्ांमुळे प्रकल्प परू्ण िोण्यास हवलंब िोतो. 

 

४) अकृहषक परवानगी व मिसलू/स्थाहनक स्वराज्य संस्था यांचया करातनू सूट बाबतची अमंलबजावर्ी-     
       प्रकल्प उिारण्यासाठी लागर्ारी जमीन अकृहषक (NA) करण्याची गरज नसरे्, या जहमनींना मिसूल 

व स्थाहनक स्वराज्य संस्थाकंडून आकारण्यात येर्ाऱया सवण करातंून/ फीमधून सूट िेरे् या तरतुिी 
संििाधीन हिनाकं 14 जून, 2017 व हिनांक 30 जून, 2022 चया शासन हनर्णयांमध्ये अंतिूणत असनूिी 
सिर तरतुिींची काटेकोरपरे् अंमलबजावर्ी सबंहंधत यंत्ररे्कडून िोत नािी. याबाबत हवकासकानंा 
मोठया प्रमार्ावर अडचर्ींना सामोरे जाव ेलागत आिे.   

 

4. मुख्यमंत्री सौर कृषी वाहिनी योजनेचया अंमलबजावर्ीचा अनुिव व आव्िाने पािता, मुख्यमंत्री सौर 
कृषी वाहिनी योजनेंतगणत कृषी वीज वाहिन्यांच े जलि गतीने सौर उजीकरर् करण्यासाठी या योजनेची 
अंमलबजावर्ी अहियान तत्वावर (Mission Mode) करण्याची आवश्यकता हनमार् झाली आिे. त्या दृष्ट्टीने 
तांहत्रक व माहितीचया स्वरुपात सिाय्य घेऊन हमशन-2025 चे हनयोजन आहर् आराखडा तयार करण्यासाठी 
मिाराष्ट्र शासन (ऊजा हविाग) आहर् प्रयास संस्था (ऊजा गट) यांचयात हिनाकं 27 हडसेंबर, 2022 रोजी 
सामंजस्य करार करण्यात आला.  तसेच मुख्यमंत्री सौर कृषी वाहिनी योजनेच े सुधाहरत स्वरुप हनहित 
करण्यासाठी मिाहनर्थमती, मिाहवतरर् व मिापारेषर् कंपनी, मिाऊजा आहर् PWC ससं्था यांचया प्रहतहनधींचा 
एक अभ्यासगट मा.प्रधान सहचव (ऊजा) यांचया अध्यक्षतेखाली हनयुक्त करण्यात आला.  सिर अभ्यासगटाचया 
हशफारशी व हमशन 2025 सिंिात प्रयास संस्थेचा अिवाल हवचारात घेऊन अस्स्तत्वातील मुख्यमंत्री सौर कृषी 
वाहिनी योजनेमध्ये सधुारर्ा करुन या योजनेची अंमलबजावर्ी हमशन मोडमध्ये करण्याची बाब शासनाचया 
हवचाराधीन िोती. 
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शासन हनर्णय  :-  
शेतकऱयांचया शेतीपपंाना हिवसा वीज परुवठा करण्यासाठी कृषी हफडसणचे सौर ऊजीकरर् हमशन 

मोडमध्ये करण्याचया दृष्ट्टीने मुख्यमंत्री सौर कृषी वाहिनी योजना-2.0 “शेतकऱ यांचया शेतीपंपांना हिवसा 
अखंडीत व शाश्वत वीज परुवठा  करण्याचे अहियान” या योजनेस पढुीलप्रमारे् शासन मान्यता िेण्यात येत 
आिे:-  

1} योजनेचे उहिष्ट्टे :-   

या अहियानांतगणत मुख्यमंत्री सौर कृषी वाहिनी योजना अहधक सक्षम आहर् सवु्यवस्स्थत कररे्, 
राज्यात सन 2025 पयंत हकमान 30 टक्के कृषी वीज वाहिनींच े सौर ऊजीकरर् करण्यासाठी तांहत्रक, 
आर्थथक, कायणपद्धती आहर् िेखरेखीचा आवश्यक आराखडा तयार कररे् तसेच शेतकऱयांना हिवसा अखंडीत व 
शाश्वत वीजपरुवठा करता यावा यासाठी हकमान 7000 मेगावॉट सौर ऊजा क्षमता हनमार् कररे्, इ. या 
अहियानाचया उहिष्ट्टासं मान्यता िेण्यात येत आिे.   

2} अमंलबजावर्ी यंत्रर्ा व घटक :- 

मिाराष्ट्र राज्य वीज मंडळ सुत्रधारी कंपनी या योजनेची नोडल एजन्सी रािील. या योजनेची 
अंमलबजावर्ी शासन नामहनिेहशत करेल त्या यंत्ररे्माफण त केली जाईल.  तोपयंत अंमलबजावर्ीची सवणस्वी 
जबाबिारी मिाहवतरर् कंपनीची रािील. िहवष्ट्यात कृषी क्षेत्रात वीज परुवठ्यासाठी स्वतंत्र कंपनी स्थापन 
करण्याचा शासनाचा मानस आिे. तद्नंतर सिर योजनेची अंमलबजावर्ी त्या कंपनीमाफण त करण्यात येईल. 
      या अहियानांतगणत खालील पध्ितीने सौर ऊजा प्रकल्प उिारण्यात येतील :- 

2.1) नोडल एजन्सी/ मिाहवतरर् कंपनी ककवा नामहनिेशीत यंत्ररे्द्वारे खुल्या हनहविेमाफण त Tariff 
Based Bidding चया आधारावर  हनवडलेल्या हवकासकांबरोबर वीज खरेिी करारनामा (PPA) 
करुन आहर् मिाहवतरर् कंपनीसोबत वीज हवक्री करारनामा (PSA) करुन, 

2.2) िहवष्ट्यात कृषी वीज कंपनी स्थाहपत झाल्यानंतर त्या कंपनी / नोडल एजन्सीद्वारे खुल्या 
हनहविेमाफण त Tariff Based Bidding चया आधारावर हनवडलेल्या हवकासकांबरोबर वीज खरेिी 
करारनामा (PPA) आहर् मिाहवतरर् कंपनीसोबत वीज हवक्री करारनामा (PSA)  करुन, 

2.3) शक्य असेल हतथे हवशेष िेतू वािन ( Special Purpose Vehicle) तयार करुन प्रकल्पासाठी 
लागर्ारी जमीन व परवानग्या SPV चया नावाने प्राप्त केल्या जातील. Tariff Based Bidding माफण त 
हनवडलेले हनहविा बोलीधारक हवशेष िेत ूवािन (SPV) अहधग्रिर् करतील व मिाहवतरर् कंपनीशी 
वीज खरेिी करारनामा (PPA) करुन,  

2.4) प्रकल्प अंमलबजावर्ीनंतर ज्या कृषी वाहिन्या कोर्त्यािी प्रकल्प समुिामध्ये समाहवष्ट्ट झालेल्या 
नािीत, अशा कृषी वाहिनीवरील प्रकल्पासाठी मा.मिाराष्ट्र हवद्युत हनयामक आयोगाचया मान्यतेचया 
अधीन रािून Feed in Tariff नुसार व EPC तत्वावर आवश्यकतेनुसार प्रकल्प आस्थाहपत करण्यात 
येतील.  
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या अहियानातंगणत हनहविा प्रहक्रयेमध्ये प्रवतणक, सिकारी संस्था, खाजगी हवकासक 
(राष्ट्रीय/आंतरराष्ट्रीय), राज्य शासन / कें द्र शासन यांचया सावणजहनक उपक्रम कंपनी, वयैस्क्तक हवकासक, 
शेतकरी, शेतकऱयांचा गट, Farmers Producer Company इ. सििाग घेण्यास पात्र राितील. 

3} योजनेचा आराखडा :- 
या अहियानाची उहिष्ट्टे साध्य करण्यासाठी खालील घटकांचया अनुषंगाने कायणवािी करण्यात यावी:-  

3.1) प्रकल्प आकारमान आहर् वीज खरेिी धोरर्- 
 

या अहियानांतगणत  हवकें हद्रत प्रकल्प आस्थाहपत करण्यासाठी वीज उपकें द्रांचया पहरघातील जहमनीची 
उपलब्धता, वीज उपकें द्रांवरील ग्रीड-कनेस्क्टस्व्िटी आहर् प्रकल्पाचे आकारमान िे प्रकल्पांचया आर्थथक 
व्यविायणतेचया दृष्ट्टीने मित्त्वाचे घटक आिेत. िे घटक पहरस्स्थतीनुरुप बिलतात आहर् म्िर्नू सवण 
प्रकल्पासंाठी एकच मापिंड असरे् योग्य िोर्ार नािी. यासाठी प्रकल्प आकारमान आहर् वीज खरेिी 
धोरर्ामध्ये सुधारर्ा करण्याची आवश्यकता आिे. त्यासाठी खालील तरतुिींचा अवलंब करण्यात येईल:- 

3.1.1) मिाहवतरर् कंपनीचया वीज उपकें द्राचया पहरघात 0.5 मेगावटॅ ते 10 (2x5) मेगावटॅ क्षमतेच ेसौर 
ऊजा प्रकल्प आस्थाहपत करुन 11 के.व्िी./22 के.व्िी.स्तरावर जोडण्यात येतील. 

3.1.2) मिाहवतरर् / मिापारेषर् कंपनीचया वीज उपकें द्राचया पहरघात 5 मेगावटॅ ते 25 मेगावटॅ क्षमतेच े
सौर ऊजा प्रकल्प आस्थाहपत करुन  33 के.व्िी. स्तरावर जोडण्यात येतील. 

3.1.3) ग्रीड कनेक्टीव्िीटी उपलब्ध असल्यास उजनी, जायकवाडी व इतर जलाशयांवर व्यविायणतेचया 
अधीन रािून 10 ते 50 मेगावटॅ क्षमतेच े सौर ऊजा प्रकल्प मिाहवतरर्/ मिापारेषर् कंपनीचया 
वीज उपकें द्रांचया पहरघात आस्थाहपत करुन 11 के.व्िी./22 के.व्िी./33 के.व्िी. स्तरावर 
जोडण्यात येतील. 

3.1.4)  या अहियानांतगणत प्रकल्पांना तांहत्रक व्यविायणता आहर् मा.मिाराष्ट्र हवद्यतु हनयामक आयोगाने 
हनहित करुन हिलेल्या प्रमार्ांवर आधाहरत ग्रीड कनेक्टीव्िीटी (Grid connectivity) िेण्यात 
येईल. 

3.1.5) प्रकल्प समूि तयार कररे् - प्रकल्प उिारर्ीला गती िेण्यासाठी तसेच प्रकल्पाची आर्थथक 
व्यविायणता (financial viability) वाढहवण्यासाठी लगतचया िौगोहलक प्रिेशात “प्रकल्प समूि” 
तयार करुन या योजनेची अंमलबजावर्ी करण्यात येईल. हवकें हद्रत स्वरुपाचया छोट्या 
प्रकल्पांचा समूि एक प्रकल्प म्िर्नू गर्ण्यात येईल.  प्रकल्प अंमलबजावर्ीसाठी सौर प्रकल्प 
हवकासकाची हनवड Tariff Based Bidding चया आधारावर करण्यात येईल. प्रत्येक प्रकल्प 
समूिासाठी एक स्वतंत्र हनहविा काढण्यात येईल. प्रकल्प समूिासाठी हनहविेत िाग घेर्ाऱया सौर 
प्रकल्प हवकासकानंा परू्ण “प्रकल्प समूिासाठी” एक िर नमूि कररे् आवश्यक रािील. 
कोर्त्यािी पहरस्स्थतीत प्रकल्प समूिाचया हनवडक िागासाठी हनहविेमध्ये िाग घेता येर्ार नािी.  

3.1.6) या अहियानांतगणत राज्यातील हवहवध हजल्ियांमध्ये ग्रीड कनेक्टीव्िीटीचया (Grid connectivity) 
अनुकुलतेनुसार प्रत्येक प्रकल्प समूिाचया क्षमतेचया 20% पयंत क्षमतेचे मोठे प्रकल्प 
हवकासकाकंडील जमीन उपलब्धतेनुसार आस्थाहपत करण्याची मुिा हवकासकांना रािील. अशा 
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मोठ्या प्रकल्पाची वीज जोडर्ी मिापारेषर् / मिाहवतरर् कंपनीचया उचचिाब व अहत-उचचिाब 
वीज उपकें द्रांवरील हग्रड उपलब्धतेवर आधाहरत रािील.  

3.1.7) वीज उपकें द्रहनिाय उपलब्ध हग्रड क्षमता, जहमनीची उपलब्धता, इ. माहिती मिाहवतरर् कंपनी 
प्राधान्य क्रमाने लँड बकँ पोटणलवर हनयहमतपरे् अद्ययावत करेल. नोडल एजन्सी / मिाहवतरर् 
कंपनी प्राथम्य क्रमाने प्रथम समूि प्रकल्प व नंतर एकल प्रकल्प हवचारात घेऊन वळेोवळेी हनहविा 
प्रहक्रया राबवले. 

3.1.8) सौर ऊजा प्रकल्प कायान्वीत करण्याचा हवहित कालावधी वीज खरेिी कराराचया हिनाकंापासनू 
गर्ण्यात येईल. 

3.1.9) सौर ऊजा प्रकल्पांचया कायान्वयनासाठी लागर्ाऱया auxiliary consumption साठी मा.मिाराष्ट्र 
हवद्युत हनयामक आयोगाचया मान्यतेचया अधीन रािून नेट हमटकरगचा अवलंब करण्यात येईल.   

 

3.2) प्रकल्पांना शाश्वत जमीन उपलब्ध करुन िेरे्:- 
 

3.2.1) या अहियानांतगणत शासकीय पडीक जमीन, शासकीय जमीन, हनमशासकीय जमीन, मिापारेषर्, 
मिाहनर्थमती आहर् मिाहवतरर् कंपनी व मिाऊजाकडे असर्ारी अहतहरक्त जमीन, धरर्ाचंे 
जलाशय, खाजगी जमीन, इत्यािी जमीनी प्राथम्यक्रमाने सौर ऊजा प्रकल्प आस्थाहपत 
करण्यासाठी वापरण्यात याव्यात. वरील प्राथम्य क्रमानुसार प्रत्येक हजल्ियात येर्ाऱया सौर ऊजा 
प्रकल्पासंाठी जमीन उपलब्ध करुन िेण्याची जबाबिारी संबहंधत हजल्िाहधकाऱ यांची रािील.  

3.2.2) सवण वीज उपकें द्राचंी सहवस्तर माहिती मिाहवतरर् कंपनी हजल्िाहधकाऱ यांकडे सािर करतील. 
प्रत्येक वीज उपकें द्रावरील आवश्यक असर्ारी सौर ऊजा क्षमता गृिीत धरुन, त्यासाठी हकती 
जहमनीची आवश्यकता आिे, िी माहितीसुध्िा यामध्ये समाहवष्ट्ट रािील. योजनेच े मागणिशणक 
तत्वाप्रमारे् पढुील 45 हिवसात जमीन उपलब्ध करुन िेण्याची कायणवािी हजल्िाहधकाऱ यांमाफण त 
करण्यात येईल.  त्यानंतर पढुचया टप्प्यात ज्या ज्या वीज उपकें द्रांमध्ये सौर ऊजा प्रकल्प 
आस्थाहपत करावयाच े आिेत त्या त्या टप्प्यात मिाहवतरर् कंपनी सबंहंधत हजल्िाहधकाऱ यांशी 
संपकण  साधून जहमनीची हनवड करेल.  

3.2.3) हजल्िाहधकारी यांनी मिािलेूख पोटणलवरून वीज उपकें द्रापासून १० हकलोमीटर पहरघातील 
शासकीय जमीन उपलब्धतेबाबत हनहिती करावी. ज्या हठकार्ी शासकीय जागा उपलब्ध नसेल 
त्या हठकार्ी सिर योजनेसाठी खाजगी जहमनीचया उपलब्धतेबाबत खात्री करण्यासाठी 
हजल्िाहधकारी यानंी मिाहनरीक्षक, नोंिर्ी व मुद्रांक शुल्क व जमाबिंी आयुक्तांचे मिािलेूख 
पोटणलवरुन वीज उपकें द्रापासून ५ हकलोमीटरपयंत पहरघातील खाजगी जमीन मालकांची यािी 
तयार करुन त्याचंी जमीन िाडे तत्वावर अथवा अन्य मागाने मिाहवतरर् कंपनीला/ हवकासकास 
उपलब्ध करुन िेण्याबाबतची इचछुकता पडताळर्ी करुन इचछुक शेतकऱ यांची यािी नोडल 
एजन्सी/ मिाहवतरर् कंपनीला उपलब्ध करुन द्यावी. 

3.2.4) हजल्िाहधकाऱ यांकडील शासकीय/ हनमशासकीय/ खाजगी जहमनीची यािी/ माहिती मिाहवतरर् 
कंपनी मिाराष्ट्र हरमोट सेन्सींग ॲप्लीकेशन सेंटर, नागपरू (MRSAC) यांचशेी समन्वय साधून, 
त्यांचेकडून पी.एम.गती-शक्ती पोटणलसाठी तयार करण्यात आलेल्या हडहजटल नकाशांचया 
आधारावर हनकष सुपर इम्पोज करुन हवहवध स्तरीय नकाशांचया आधारे चढ-उतार, पार्थळ, परू 
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बाहधत, रेल्व ेलाईन इ. हनकषांनुसार सौर प्रकल्पासाठी जहमनीची उपयुक्तता हनहित करतील व 
अशा उपयकु्त जहमनींची हजल्िाहनिाय माहिती अंहतम करतील. 

3.2.5) मिाहवतरर् कंपनीद्वारे मुख्यमंत्री सौर कृषी वाहिनी योजना-2.0 प्रकल्पासाठी उपयकु्त जहमनीची 
माहिती लँड बकँ पोटणलवर अपलोड करण्यात येईल. 

3.2.6)  मिाहवतरर् कंपनीचया मागर्ीप्रमारे् संबहंधत हजल्िाहधकारी यांनी वीज उपकें द्रापासून 10 
हकलोमीटर अंतरातील शासकीय/हनमशासकीय जहमनींपैकी वीज उपकें द्रापासून जवळ 
असर्ारी जमीन प्राधान्याने सौर ऊजा प्रकल्प उिारण्यास उपलब्ध करुन ियावी. त्याबरोबरच 
वीज उपकें द्रापासून 5 हकलोमीटर अंतरातील जहमनधारक त्यांची जमीन स्वचेछेने सौर ऊजा 
प्रकल्पासाठी िाडेपट्ट्याने िेण्यास इचछुक असतील अशा खाजगी जहमनींपैकी वीज 
उपकें द्रापासनू जवळ असर्ारी जमीन सौर ऊजा प्रकल्प उिारण्यासाठी प्राधान्याने हवचारात 
घेण्यात यावी.  

3.2.7) पीक कजाचा बोजा असर्ाऱया खाजगी जहमनीसुध्िा प्रकल्पासाठी हवचारात घेतल्या जातील.  
3.2.8) सौर कृषी वीज वाहिनीला उपलब्ध करुन िेण्यात येर्ारी जमीन अकृहषक (NA) करण्याची गरज 

रािर्ार नािी, अशा जहमनीचे अकृहषक जहमनीमध्ये रुपांतर कररे् अहनवायण रािर्ार नािी व 
सिर जहमनीचया अकृहषक वापराचया परवानगीची सनि मिसूल यत्रंर्ा तातडीने जारी करेल 
तसेच अशा जहमनीवर  सौर ऊजा प्रकल्पांना मिसूल अथवा स्थाहनक स्वराज्य संस्था, इ. 
हविागाकडून आकारण्यात येर्ाऱया सवण कर/फी मधून प्रकल्प उिारर्ीपासून वीज खरेिी 
करारनामा (PPA) ते 30 वषापयंत सूट िेण्याची तरतूि यापवूीच संििाधीन शासन हनर्णय हिनांक 
14.06.2017 व संििाहधन हि. 02 नोव्िेंबर, 2022  अन्वये करण्यात आलेली आिे. सिर 
तरतुिीची अंमलबजावर्ी िोण्यासाठी याबाबतचे आिेश संबहंधत हविागांनी तातडीने हनगणहमत 
करावते. 

3.2.9) संििाधीन मिसूल हविागाचा शासन हनर्णय हिनांक 29 नोव्िेंबर, 2017 अन्वये सौर कृषी वाहिनी 
योजनेंतगणत सौर ऊजा हनर्थमती प्रकल्प उिारण्यासाठी शासकीय जहमनी नाममात्र वार्थषक रु.1/- 
िाडेपट्ट्याने व पोटिाडेपट्ट्याने उपलब्ध करुन िेण्यास मान्यता िेण्यात आली आिे.  त्याप्रमारे्च 
या अहियानांतगणत सौर कृषी वाहिनी योजनेचया प्रकल्पाकरीता हनहित केलेली शासकीय जमीन 
30 वषांचया कालावधीकरीता नाममात्र वार्थषक रु.1/- या िराने अंमलबजावर्ी यंत्ररे्स 
िाडेपट्ट्याने िेण्यास व अशी जमीन नाममात्र वार्थषक रु.1/- या िरानेच हवकासकास 
पोटिाडेपट्ट्याने िेण्यास मान्यता िेण्यात येत आिे. िहवष्ट्यात मिसूल हविागाचया प्रस्ताहवत 
िाडेपट्टा धोरर्ानुसार शासकीय जमीन िाडेपट्ट्याने िेण्यात येईल आहर्  तोपयंत वर नमूि 
केल्यानुसार नाममात्र वार्थषक रु.1/- या िराने िाडेपट्टा व पोटिाडेपट्टा आकारण्यात येईल.  

3.2.10) या अहियानांतगणत हनहविा प्रहसध्ि करतांना लँड बकँ पोटणलवर उपलब्ध शासकीय / खाजगी 
जहमनीचया उपलब्धतेबाबतची आवश्यक ती माहिती जहमनीची हनवड करण्यासाठी 
हनहविाधारकांना उपलब्ध करुन िेण्यात येईल. नोडल एजन्सी/ मिाहवतरर् कंपनी हनहविा 
प्रहक्रयेतील यशस्वी हनहविा बोलीधारकाने हनवड केलेल्या जहमनीबाबतचा िाडेपट्टा करारनामा 
करण्याची कायणवािी त्वरीत करेल.  
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3.2.11) मुख्यमंत्री सौर कृषी वाहिनी योजना-2.0 अंतगणत कृषी वीज वाहिनीचे सौर उजीकरर् करण्याचया 
दृष्ट्टीने लागर्ारी खाजगी जमीन िाडेपट्टयाने उपलब्ध करून घेताना जहमनीचा त्या वषीचया 
नोंिर्ी व मुद्राकं हविागाने हनधाहरत केलेल्या हकमतीचया ६ टक्के िरानुसार पहरगहर्त केलेला 
िर ककवा प्रहतवषण रु.1,25,०००/- प्रहत िेक्टर यापकैी जी रक्कम जास्त असेल ती रक्कम 
पायाितू वार्थषक िाडेपट्टा िर म्िर्नू गृिीत धरण्यात येईल. अशा प्रकारे प्रथम वषी आलेल्या 
पायाितू वार्थषक िाडेपट्टा िरावर (Base Rate) प्रत्येक वषी 3% सरळ पध्ितीने िाडेपट्टी िरात 
वाढ करण्यात येईल. 

3.2.12)  या अहियानातंगणत हवकासकाला सिज व सुलिहरत्या जमीन उपलब्ध िोण्यासाठी िाडेपट्टयाची 
रक्कम मिाहवतरर् कंपनीकडून हवकासकाने हवक्री केलेल्या वीजचेया िेयकातून कपात करुन 
जहमनधारकास अिा करण्यात येईल, त्याचप्रमारे् प्रकल्पासाठी वापरण्यात आलेली पीक 
कजाचा बोजा असर्ाऱया जहमनीचया पीक कजाची परतफेड त्यांना िेय असर्ाऱया िाडेपट्टयाचया 
िेयकातनू समायोहजत करण्यात येईल.  

3.2.13)  हनहविा प्रहसध्ि करताना लँड बकँ पोटणलवर जहमनीचा नकाशा, मिाहवतरर् कंपनीच े वीज 
उपकें द्र, हवतरर् / पारेषर् प्रर्ालीची आवश्यक माहिती हवकासकानंा उपलब्ध रािील. 

 
3.3)  सौर प्रकल्पांसाठी प्रोत्सािनात्मक आर्थथक सिाय्य- 

हवकें हद्रत सौर ऊजा प्रकल्पातंगणत प्रकल्पांची क्षमता कमी असल्यामुळे प्रकल्प आस्थापनेचा खचण वाढतो 
व प्रकल्पाची आर्थथक व्यविायणता (Financial Viablity) कमी असते. तरीिी कृषी क्षेत्रास सौर ऊजा उपलब्ध 
करुन िेण्याची गरज लक्षात घेता अशा प्रकल्पांना चालना िेण्यासाठी या अहियानातंगणत सौर ऊजा प्रकल्प 
हवकासकानंा खालीलप्रमारे् प्रोत्सािनात्मक आर्थथक सिाय्य िेण्यात येईल:- 

3.3.1) या अहियानातंगणत 11 के.व्िी. /22 के.व्िी. हफडरवर वीज जोडर्ी करर्ाऱ या प्रकल्पधारकांना 
रु.0.25 प्रहत युहनट आहर् 33 के.व्िी. वर वीज जोडर्ी करर्ाऱ या प्रकल्पधारकानंा रु.0.15 प्रहत 
युहनट प्रोत्सािनात्मक आर्थथक सिाय्य प्रकल्प कायास्न्वत झाल्याचया हिनांकापासनू 3 वषांचया 
कालावधीसाठी िेय रािील. मात्र सिर प्रोत्सािनात्मक अथणसिाय्य हडसेंबर,2024 पवूी नोडल 
एजन्सी /मिाहवतरर् कंपनी/ नवीन कंपनी सोबत वीज खरेिी करार करर्ाऱया तसचे हनहविेचया 
अटी व शती प्रमारे् हवहित कालावधीत प्रकल्प कायास्न्वत करर्ाऱया प्रकल्पांना अनुज्ञये रािील.  

3.3.2) या अहियानातंगणत आस्थाहपत सौर ऊजा प्रकल्प जोडण्यात आलेल्या वीज उपकें द्राचया आवश्यक 
िेखिाल आहर् सुधारर्ांसाठी (उिा.बे्रकसणची िुरुस्ती/बिलरे्, संरक्षर् प्रर्ाली िुरुस्ती ककवा 
बिल, उपकें द्रातील सर्थकट बिल, रान्सफॉमणरची क्षमता वाढहवरे्, कॅपॅहसटर बिल, इ.) राज्य 
शासनाद्वारे प्रहत उपकें द्र रु.25 लाखांपयंत अनुिान िेण्यात येईल. मिाहवतरर्/ मिापारेषर् 
कंपनी सौर प्रकल्पातनू हनर्थमत िोर्ाऱया वीजसेाठी आवश्यक असलेली तांहत्रक िेखिाल िुरुस्ती 
सिर अनुिानातून करेल. यासाठी वीज उपकें द्र स्तरावरील आवश्यक कामासंाठी तपशीलवार 
प्रकल्प अिवाल (DPR) सािर केल्यानंतर िा हनधी मिाहवतरर् / मिापारेषर् कंपनीला हवतहरत 
केला जाईल. सिर प्रकल्प अिवालात नमुि कामे मिाहवतरर्/ मिापारेषर् कंपनी स्पधात्मक 
बोलीद्वारे हनवडलेल्या हवकासकाशी सल्लामसलत करुन परू्ण करतील. हवकासकास Grid 
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Connectivity परुहवण्याची जबाबिारी मिाहवतरर्/मिापारेषर् कंपनीची असल्याने िा 
तपशीलवार प्रकल्प अिवाल (DPR) तयार करण्यासाठी आहर् त्यामध्ये आखलेल्या कामाचंी 
अंमलबजावर्ी करण्याची परू्णत: जबाबिारी मिाहवतरर्/मिापारेषर् कंपनीची रािील. 

3.3.3) या अहियानांतगणत उिारण्यात येर्ाऱया हवकें हद्रत वीज वाहिनीवर आधाहरत सौर ऊजा प्रकल्पामुंळे 
स्थाहनक हवकास आहर् अथणव्यवस्थेला िातिार लागत असल्याने ज्या ग्रामपचंायतींचया क्षेत्रात 
सौर ऊजा प्रकल्प उिारण्यात येर्ार आिे त्या ग्रामपंचायतींना प्रोत्साहित करण्यासाठी राज्य 
शासनाकडून प्रकल्प कायास्न्वत झाल्यानंतर रु.५ लाख प्रहत ग्रामपंचायत प्रोत्सािनात्मक आर्थथक 
मित म्िर्नू 3 वषासाठी िेण्यात येईल. सिर अनुिान कायास्न्वत िोर्ाऱया प्रकल्पांचया 
कायणक्षेत्रातील ग्रामपचंायतींना “2515” या लेखाहशषांतगणत पात्र कामे करण्यासाठी वापरता 
येईल.   

3.3.4) या अहियानांतगणत हवकासकाचया वीज िेयक सरुहक्षततेसाठी व प्रकल्प हवकासकाला वीज खरेिी 
करारानुसार वीज हबलाची िेय रक्कम हवहित मुितीत अिा करण्यासाठी रु.100 कोटी प्रहत 
हगगावटॅ याप्रमारे् एकूर् रु.700 कोटींचा स्वतंत्र “Revolving Fund” स्थाहपत करण्यात येईल. 
यासाठी राज्य शासनाकडून प्रथमत: १ हगगावटॅ क्षमतेच ेप्रकल्प कायास्न्वत झाल्यानंतर रु.100 
कोटी नोडल एजन्सीला “Revolving Fund” साठी िेण्यात येतील. तद्नंतर प्रत्येक 1 
हगगावटॅचया पतूीनंतर रु.100 कोटी अस े एकूर् रु.700 कोटी इतका हनधी नोडल एजन्सीला 
उपलब्ध करुन िेण्यात येईल.  िा हनधी केवळ मुख्यमंत्री सौर कृषी वाहिनी योजना ककवा  
प्रधानमंत्री हकसान ऊजा एवमं उत्थार् अहियान )कुसुम(  योजनेतंगणत (म्िर्ज े1 एहप्रल 2023 पवूी 
सुरू झालेल्या प्रकल्पांसि) उिारण्यात येर्ाऱया सवण सौर प्रकल्पाचंी वीज खरेिी कराराचया 
अटींनुसार िेयके वळेवर अिा करण्यासाठी वापरण्यात येईल. मिाहवतरर् कंपनी असा 
वापरण्यात आलेला हनधी पनु्िा स्थाहपत करण्यासाठी त्यांना प्राप्त िोर्ाऱया िेयकांतून वळेोवळेी 
प्राधान्याने िरर्ा करुन सिर “Revolving Fund” ची पनुस्थापना करेल. सिरचा “Revolving 
Fund” २५ वषांचया कालावधीनंतर नोडल एजन्सी राज्य शासनास परत करेल.  

3.3.5) या अहियानातंगणत िाग घेर्ाऱया हवकासकांना नाबाडण, इरेडा, सावणजहनक बकँाकंडून माफक 
िराने प्रकल्प हनधी हमळण्यासाठी शासन आवश्यक ते सिकायण करेल. 

3.4) तांहत्रक  व कायणपद्धतीतील समस्यांच ेहनराकरर्  करण्यासाठी उपाययोजना- 

3.4.1) या अहियानांतगणत आस्थाहपत करण्यात येर्ाऱया प्रकल्पांसाठी आवश्यक असर्ाऱया सवण मंजुरी, 
परवानग्या मिाऊजाचया कसगल कवडो पोटणल अंतगणत िेण्यात येतील.  मिाऊजा पढुील िोन 
महिन्यात योजनेचया कायणपध्ितीनुसार कसगल कवडो पोटणलमध्ये प्रकल्प हवकासक व 
अंमलबजावर्ी यंत्रर्ांशी सल्लामसलत करुन आवश्यक त्या सुधारर्ा करेल.   

3.4.2) सिर अहियानांची उहिष्ट्टे साध्य करण्यासाठी मिाहवतरर् कंपनी खालील प्रमारे् कायणवािी 
करेल:- 

अ) राज्य शासनाद्वारे िेण्यात येर्ाऱया रु.25 लाख पयंत प्रहत वीज उपकें द्र अनुिानातून िोर्ाऱया 
कामांचा तपशीलवार प्रकल्प अिवाल तयार कररे्.  
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ब) सौर ऊजा प्रकल्प संलग्न वीज उपकें द्रांवर सौर ऊजचेया विनात अडथळा येऊ नये म्िर्नू  
सुधाहरत आहर् कायणक्षम संचलन व िेखिाल प्रहक्रयेची कायणपध्िती (SOP) हनहित कररे्. 

क)  प्रकल्प संलग्न वीज उपकें द्र कमणचाऱ यांना वळेोवळेी प्रहशक्षर् िेरे्. 
ड) सौर ऊजा प्रकल्प कायास्न्वत झाल्यानंतर कृषी वीज वाहिनींना हिवसा वीजपरुवठा सुहनहित 

करण्यासाठी प्रहक्रयेमध्ये योग्य बिल कररे्. 
3.4.3) मिाहवतरर्/ मिापारेषर् कंपनी वीज उपकें द्रांची यािी आहर् त्यातील 11 के.व्िी./22 के.व्िी. व 33 

के.व्िी. वरील उपलब्ध क्षमता वळेोवळेी अद्ययावत करुन प्रकाहशत करेल.  
3.4.4) या अहियानातंगणत नोडल एजन्सी / मिाहवतरर् कंपनी प्रकल्प हनहविा वळेापत्रक (टेंडकरग कॅलेंडर) 

प्रकाहशत करेल.  
3.4.5)  रोहित्राची (रान्सफॉमणरची) क्षमता आहर् कृषीिाराचया वीज उपकें द्र स्तरावरील अभ्यासाचया आधारे, 

आवश्यकता असल्यास, मिाहवतरर् /मिापारेषर् कंपनी त्यांचया हनयहमत वार्थषक िांडवली खचाचया 
योजनांचा िाग म्िर्नू आवश्यक वीज उपकें द्राचंे बळकटीकरर् आहर् रान्सफॉमणर क्षमता वाढवरे्, 
कॅपॅहसटर बसवरे्, इ. कामे प्राथम्याने िाती घेईल. 

3.4.6) मिाराष्ट्र हवद्यतु सुत्रधारी कंपनी (नोडल एजन्सी) माफण त नवीन सौर ऊजा प्रकल्पासंाठी आवश्यक 
असर्ारी सोईसुहवधा तसचे हवतरर् /पारेषर् यंत्ररे्ची तांहत्रक तयारी संििात सहवस्तर अभ्यास 
करण्यासाठी एका अभ्यासगटाचे गठन करण्यात येईल. सिर अभ्यास गट पढुील 3-4 महिन्यांत 
सध्या उपलब्ध असलेल्या हवतरर् / पारेषर् व्यवस्थेचा अभ्यास करुन अहियानांतगणत 7000 मेगावटॅ 
क्षमतेच ेप्रकल्प उिारण्यासाठी व त्यानुसार वीजचे ेयशस्वी विन करण्यासाठी तांहत्रक उपाययोजना 
अिवाल सािर करेल. सिर अभ्यासगटाचया हशफारशींची अंमलबजावर्ी करण्याची जबाबिारी 
मिाहवतरर् / मिापारेषर् कंपनीची रािील. 

3.4.7) या अहियानातंगणत उिारावयाचे ७००० मेगावटॅ क्षमतेच े सौर ऊजा प्रकल्प, त्यासाठी आवश्यक 
असर्ारे वीज उपकें द्र व कायणप्रर्ाली यामध्ये करावयाचया सधुारर्ा, योजनेची अंमलबजावर्ी, इ. 
बाबी हवचारात घेऊन या अहियानासाठी नोडल एजन्सी आहर् मिाहवतरर् कंपनीमध्ये स्वतंत्र 
अपारंपाहरक ऊजा सेल हनमार् करण्यात येईल व िा सेल केवळ अहियानाच ेकामकाज िाताळेल. 

 

4}  जनजागृती  व प्रहसध्िी - 

      सिर अहियानाची माहिती, अहियानाचे फायिे आहर् अहियानांतगणत िेण्यात येर्ारी हवहवध प्रोत्सािने 
याबाबतची माहिती शेतकऱ यानंा िोण्यासाठी एक मोठी जनजागृती व संवाि मोहिम मिाहवतरर् कंपनीमाफण त 
राबहवण्यात येईल. या जनजागृती मोहिमेसाठी शासनाकडून स्वतंत्र हनधी उपलब्ध करुन िेण्यात येईल.  
त्यातील कािी िाग स्थाहनक पातळीवर हजल्िाहधकाऱ यांना हजल्ियात अहियानाची प्रहसध्िी करण्यासाठी 
वापरता येईल. 

5}  संहनयंत्रर् व पनुरावलोकन - 

         शेतकऱ यांना हिवसा वीज परुवठा करण्याच े अहियान िे एक मित्त्वाकाकं्षी अहियान असल्याने 
अहियानाची अंमलबजावर्ी यशस्वीपरे् िोण्यासाठी नोडल एजन्सी/ मिाहवतरर् कंपनी/ मिापारेषर् कंपनी/ 
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मिाहनर्थमती कंपनी/ स्वतंत्र यंत्रर्ा, मिाऊजा, प्रकल्प हवकासक, स्थाहनक प्रशासन, शेतकरी इ. घटकांचया 
एकहत्रत प्रयत्नाचंी आवश्यकता आिे. यास्तव योजनेचया सवण घटकांशी समन्वय राखरे्, अहियानाची उहिष्ट्टे 
साध्य कररे्, या अहियानाचे संहनयंत्रर् व कायणपध्ितीत येर्ाऱया अडचर्ी िूर कररे् व त्यात वळेोवळेी 
आवश्यकतेनुसार बिल कररे् यासाठी या अहियानांतगणत खालील प्रमारे् सहमत्या गठीत करण्यात येत 
आिेत:- 

१) राज्यस्तरीय सहमती- 
       सिर अहियानाची यशस्वी व योग्यहरत्या अंमलबजावर्ी कररे्, उहिष्ट्टे साध्य कररे्, हविागांतगणत येर्ाऱ या 
अडचर्ी िूर कररे्, प्रचहलत कायणपध्ितीत येर्ाऱया अडचर्ी िूर कररे् त्यात वळेोवळेी आवश्यकतेनुसार बिल 
कररे् यासाठी मा.उपमुख्यमंत्री / मंत्री (ऊजा) यांचया अध्यक्षतेखाली खालीलप्रमारे् सहमती गठीत करण्यात 
येत आिे- 
 

सहमतीची रचना- 
 
 

१) मा. उपमुख्यमंत्री / मंत्री (ऊजा)                                                             -    अध्यक्ष 
२) अपर मुख्य सहचव/प्रधान सहचव/सहचव, (हवत्त),  हवत्त हविाग           -     सिस्य 
३) अपर मुख्य सहचव/प्रधान सहचव/सहचव, (हनयोजन),हनयोजन हविाग   -     सिस्य 
४) अपर मुख्य सहचव/प्रधान सहचव, (मिसूल), मिसूल व वन हविाग             -     सिस्य 
५) अपर मुख्य सहचव/प्रधान सहचव/सहचव, (जलसपंिा), जलसंपिा हविाग       -     सिस्य 
६) अपर मुख्य सहचव/प्रधान सहचव/सहचव, (ग्राम हवकास), ग्राम हवकास हविाग -     सिस्य 
7) प्रधान सहचव (ऊजा), उद्योग, ऊजा व कामगार हविाग                                -     सिस्य 
8) अध्यक्ष व व्यवस्थापकीय संचालक, मिाहवतरर् कंपनी                          -   सिस्य सहचव 

 
 

सहमतीचे कायण-  
 

1) या अहियानाची अंमलबजावर्ी योग्यहरत्या िोत असल्याबाबत हकमान िोन महिन्यातून एकिा 
सहमतीकडून आढावा घेरे्. 

2) या अहियानाची अंमलबजावर्ी करताना हविागांतगणत उद्भवर्ाऱ या / येर्ाऱया अडचर्ी िूर कररे्. 
3) सिर अहियानातंगणत वळेोवळेी आस्थाहपत करण्यात येर्ाऱ या प्रकल्पाचं ेकायान्वयन करताना प्राप्त हनष्ट्कषण 

व अनुिव यांचा हवचार करुन योजनेत बिल वा सधुारर्ा कररे्. 
4) या अहियानाची अंमलबजावर्ी करताना उद्भवर्ाऱया / येर्ाऱया अडचर्ींचा (हविागांतगणत अडचर्ींसि) 

हवचार करुन अटी व शतींमध्ये सुधारर्ा वा बिल कररे्. 
5) सिर अहियानाची अंमलबजावर्ी करर्ाऱ या यंत्रर्ानंा मागणिशणन कररे् व त्यातं समन्वय ठेवरे्. 

 

         सिर सहमती आवश्यकतेनुसार सहमतीचया बठैकीसाठी तज्ञ व्यक्ती, संबहंधत हविागांचे अहधकारी यांना 
आमंहत्रत करेल. 
 

२)  अमंलबजावर्ी सहमती- 
 

          सिर अहियानाची यशस्वी व जलिगतीने अंमलबजावर्ी करण्यासाठी प्रधान सहचव (ऊजा) यांचया 
अध्यक्षतेखाली खालीलप्रमारे् सहमती गठीत करण्यात येत आिे- 
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सहमतीची रचना- 
१) प्रधान सहचव (ऊजा)                                                           -     अध्यक्ष  
2) अध्यक्ष व व्यवस्थापकीय संचालक, मिाहवतरर् कंपनी          -     सिस्य 
3) अध्यक्ष व व्यवस्थापकीय संचालक, मिाहनर्थमती कंपनी          -     सिस्य 
4) अध्यक्ष व व्यवस्थापकीय संचालक, मिापारेषर् कंपनी           -     सिस्य 
5) मिासंचालक, मिाऊजा                                                     -     सिस्य 
६) मुख्य हवद्युत हनरीक्षक, उद्योग, ऊजा व कामगार हविाग, चेंबरू -      सिस्य 
7) उप सहचव (न.व न.ऊ.)                                                      -     सिस्य सहचव 
 

 

सहमतीचे कायण - 
 
1) या अहियानांतगणत करावयाचया उपाययोजना, सधुारर्ा, कायणप्रर्ालीतील बिल, प्रोत्सािनात्मक आर्थथक 

सिाय्य, योजनेची प्रहसध्िी व जनसंपकण , उहिष्ट्ट साध्यता, इ.बाबत हवहित कालावधीत अंमलबजावर्ी 
कररे्, त्यावर िेखरेख ठेवरे् व त्याबाबतचा वळेोवळेी आढावा घेरे्, 

2) या अहियानातंगणत प्रत्येक महिन्यातील कृती आराखड्याची स्स्थती आहर् केलेली कामहगरी तसेच पढुील 
महिन्यासाठीची आखलेली योजना / लक्ष्य आहर् कृती आराखडा याबाबत माहिती घेरे् व त्याची 
अंमलबजावर्ी करुन घेरे् आहर् िेखरेख ठेवरे्. 

3) या अहियानाची अंमलबजावर्ी करताना उद्भवर्ाऱ या / येर्ाऱया अडचर्ींचा हवचार करुन योजनेत 
आवश्यक त्या सुधारर्ा वा बिल करण्याचया अनुषंगाने राज्यस्तरीय सहमतीस हशफारस कररे्, 

4) या शासन हनर्णयातील तरतिुींबिल साशंकता असेल ती िूर / स्पष्ट्ट कररे्, 
5) या अहियानाची अंमलबजावर्ी जलिगतीने िोण्यासाठी सवण संबहंधत घटकानंा / यंत्रर्ानंा मागणिशणन 

कररे् व त्यांचयातील समन्वय राखरे्. 
        सिर सहमती आवश्यकतेनुसार सहमतीचया बठैकीसाठी तज्ञ व्यक्ती, संबहंधत हविागांचे अहधकारी तसचे 
प्रयास संस्था (ऊजा गट) व PWC संस्था यांचया प्रहतहनधींना आमंहत्रत करतील.      

6} डॅशबोडण हवकहसत कररे् :- 

(अ)   डॅशबोडण :-   सुरूवातीला या अहियानाचया अंमलबजावर्ीची परू्ण माहिती एका दृष्ट्टीक्षेपात हमळण्यासाठी 
मिाहवतरर् कंपनीद्वारे डॅशबोडण हवकहसत करण्यात येईल. सवण संबहंधत यंत्रर्ानंा मिाहवतरर् कंपनीने हनहित 
केलेल्या प्रमार् प्रर्ालीनुसार िा डेटाबसे अद्ययावत कररे् अहनवायण रािील. िा डॅशबोडण राज्य शासनाला या 
अहियानाचया अंमलबजावर्ीचया अद्ययावत स्स्थतीची माहिती उपलब्ध करेल.  यानंतर सिर प्रकल्पाचया 
अंमलबजावर्ी करीता नामहनिेहशत यंत्रर्ा जािीर झाल्यानंतर सिर डॅश बोडणचे संहनयंत्रर् संबहंधत 
अंमलबजावर्ी यंत्ररे्कडे रािील.   

या डॅशबोडणमध्ये खालील डेटा/माहिती समाहवष्ट्ट असेल- 
1) सौर ऊजा प्रकल्पांसाठी हनवडण्यात आलेली हजल्िाहनिाय वीज उपकें दे्र आहर् त्यातील 11 के.व्िी/ 22 

के.व्िी व  33 के.व्िी वरील उपलब्ध क्षमता.   
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2) जहमनीची उपलब्धता आहर् सवण संबहंधत तपशील -  मिाहवतरर् कंपनीने हवकहसत केलेल्या लँड बकँ 
पोटणलमध्ये हजल्िाहनिाय आहर् वीज उपकें द्रहनिाय शासकीय / हनमशासकीय / खाजगी जमीन 
उपलब्धतेची यािी.  

3) हनहविा व हनहविा प्रहक्रयेची सद्य:स्स्थती-  प्रहसद्ध करण्यात आलेल्या हनहविा, कालावधी संपलेल्या 
हनहविा, हवकासकांची अंहतम हनवड, मा.मिाराष्ट्र हवद्युत हनयामक आयोगाकडील िर मान्यता, 
मा.आयोगाकडे िाखल केलेल्या याहचकेची सद्य:स्स्थती, मा.आयोगाने हिलेला िर मान्यतेचा आिेश, 
हवकासकाला िेण्यात आलेले स्वारस्य पत्र (LoA) आहर् वीज खरेिी करार (PPA). 

4) प्रकल्प हवकास सद्य:स्स्थती - वीज खरेिी करार (PPA), प्रकल्प कायास्न्वत करण्याची हनहित केलेली 
तारीख, वीज खरेिी करारातील पवूणअटी व त्याची सद्य:स्स्थती, वतणमान प्रकल्प स्स्थती आहर् प्रकल्प 
कायास्न्वत करण्याची अपेहक्षत तारीख. 

5) कायास्न्वत प्रकल्पांमध्ये - माहसक आहर् प्रकल्पहनिाय वीज हनर्थमती, हवकासकांचया िेयकांची सद्य:स्स्थती, 
या वीज उपकें द्राशी जोडलेल्या कृषी वीज वाहिन्यांची संख्या, या वीज वाहिन्यांवरील कृषी वीज ग्रािक व 
वीज वसुलीची सद्य:स्स्थती. 

6) हिवसा परुवठा हमळर्ाऱया वीज वाहिन्या आहर् वीज ग्रािकांची संख्या. 
7) जनजागृती आहर् प्रचार मोहिमेची सद्य:स्स्थती  
8) आर्थथक प्रोत्सािनाची स्स्थती - पात्र हवकासक आहर् िेय प्रोत्सािन अनुिान, हवतहरत/ िेण्यात आलेले 

प्रोत्सािन अनुिान, वीज उपकें द्र िेखिाल आहर् सुधारर्ा अनुिानाची स्स्थती. 
9) या अहियानातंगणत स्वतंत्र मित कक्ष स्थापन करुन सवण संबहंधतांच ेफोन नंबर, ई-मेल आयडी, इ. माहिती 

उपलब्ध करुन िेण्यात येईल.  तसेच प्राप्त तक्रारींच े हनवारर् करण्यात येईल व  योग्य ती माहिती 
संबहंधतांना िेण्यात येईल. 

 (ब) माहसक प्रगती अिवाल :-  मिाहवतरर् कंपनी आहर् मिाऊजा प्रत्येक महिन्याला शासनाला माहसक 
प्रगती अिवाल सािर करतील. ह्या अिवालात खालील गोष्ट्टींचा समावशे असेल :-  

a. डॅशबोडणमधील हवहवध पहरमारे् आहर् माहितीचा साराशं. 
b. प्रत्येक महिन्यातील कृती आराखड्याची स्स्थती आहर् केलेली कामहगरी.  
c. पढुील महिन्यासाठीची आखलेली योजना / लक्ष्य आहर् कृती आराखडा 

7} लडँ बकँ पोटणल :- 
                    या अहियानातंगणत कृषी वीज वाहिनींच े सौर उजीकरर् गतीने िोण्यासाठी सौर ऊजा 
प्रकल्पासंाठी लागर्ाऱया जहमनीबाबत मिाहवतरर् कंपनीने स्वतंत्र  लँड बकँ पोटणल   हवकहसत केले आिे.  ज्या 
शेतकऱ यांना त्याचंी जमीन सौर ऊजा प्रकल्पानंा िाडेपट्टयाने ियावयाची आिे, असे शेतकरी त्यांचया 
जहमनीचया संपरू्ण तपशीलासि माहिती सिरचया लँड बकँ पोटणलवर िरु शकतात.  सिर जहमनींची सौर ऊजा 
प्रकल्पासाठीची व्यविायणता पािून अशा जहमनींचा समावशे मिाहवतरर् कंपनी / नोडल एजन्सी कडून त्यांचया 
हनहविांमध्ये करण्यात येत आिे. प्रकल्पाच ेलॅड बकँ पोटणलवर खालीलप्रमारे् माहिती उपलब्ध रािील. 

१) जहमनीचा GIS सि संपरू्ण तपशील. 
२) वीज उपकें द्राबाबत GIS सि संपरू्ण तपशील/ माहिती.  
३) जहमनीचा आकार/ वीज कें द्रापासनू अंतर, जहमनीचा चढ-उतार, इ.बाबी िशणहवर्ाऱया नकाशासि 

माहिती. 
४) प्रत्येक उपकें द्रासाठी प्रकल्प अंमलबजावर्ीकरीता उपलब्ध असलेल्या शासकीय जहमनीचा तपहशल. 



 
शासन हनर्णय क्रमांकः सौरप्र-2023/प्र.क्र.95/ऊजा-7 
 

पषृ्ठ 16 पैकी 13 

8} हनधीची आवश्यकता व उपलब्धता:- 
8.1) मिाहवतरर् / मिापारेषर् कंपनींचया वीज उपकें द्राचया आवश्यक िेखिाल आहर् सुधारर्ासंाठी 

राज्य शासनाद्वारे प्रहत वीज उपकें द्र रु.25 लाखांपयंत अनुिान िेण्यात येर्ार असनू सन 2023-24 
ते 2028-29 या कालावधीसाठी एकूर् रु.350 कोटी इतक्या हनधीस व त्यापकैी सन 2023-24 
साठी रु.40 कोटी इतक्या हनधीस मंजूरी िेण्यात येत आिे. 

8.2) या अहियानांतगणत 11 के.व्िी./ 22 के.व्िी आहर् 33 के.व्िी. हफडरवर वीज जोडर्ी करर्ाऱ या 
प्रकल्पधारकांना रु.0.25 व रु.0.15 प्रहत युहनट प्रोत्सािनात्मक आर्थथक सिाय्य प्रकल्प कायास्न्वत 
झाल्याचया हिनाकंापासून 3 वषांचया कालावधीसाठी िेण्यात येर्ार आिे. त्यासाठी सन 2023-24 ते 
2028-29 या कालावधीसाठी एकूर् रु.700 कोटी इतक्या हनधीस व त्यापकैी सन 2023-24 साठी 
रु.25 कोटी इतक्या हनधीस मंजूरी िेण्यात येत आिे. 

8.3) हवकें हद्रत कृषी वीज वाहिनीवर आधाहरत सौर ऊजा प्रकल्प कायास्न्वत झाल्यानंतर ज्या 
ग्रामपंचायतींचया कायणक्षेत्रात प्रकल्प आस्थाहपत झालेला आिे अशा ग्रामपंचायतीस रु.५ लाख प्रहत 
ग्रामपंचायत ३ वषांचया कालावधीसाठी अनुिान िेण्यात येईल. सिर अनुिान ग्रामपंचायतींस 
“2515” या लेखाहशषांतगणत पात्र कामे करण्यासाठी हिले जाईल. यासाठी सन 2023-24 ते 2028-
29 या कालावधीसाठी एकूर् रु.210 कोटी इतक्या हनधीस व त्यापकैी सन 2023-24 साठी रु.8 
कोटी इतक्या हनधीस मंजूरी िेण्यात येत आिे. 

8.4)  या अहियानांतगणत हवकासकाचया वीज िेयक सरुहक्षततेसाठी व प्रकल्प हवकासकाला वीज खरेिी 
करारानुसार वीज हबलाची िेय रक्कम हवहित मुितीत अिा करण्यासाठी एकूर् रु.700 कोटींचा 
स्वतंत्र “Revolving Fund” स्थाहपत करण्यात येईल. प्रथमत: १ हगगावटॅ क्षमतेचे प्रकल्प कायास्न्वत 
झाल्यानंतर रु.100 कोटी नोडल एजन्सीला “Revolving Fund” साठी िेण्यात येतील. तद्नंतर 
प्रत्येक 1 हगगावटॅचया पतूीनंतर रु.100 कोटी असे एकूर् रु.700 कोटी नोडल एजन्सीला उपलब्ध 
करुन िेण्यात येतील.   

8.5) सिर अहियानाची  “जनजागृती आहर् संवाि” मोिीम मिाहवतरर् कंपनीमाफण त राबहवण्यात येर्ार 
आिे.  त्यासाठी मिाहवतरर् व मिाऊजाकडील या उहिष्ट्टासाठी असलेला हनधी वापरण्यास तसेच 
या व्यहतहरक्त िहरत ऊजा हनधीमधून सन 2023-24 साठी रु.10 कोटी इतका हनधी उपलब्ध करुन 
िेण्यास मंजूरी िेण्यात येत आिे. 

8.6) या अहियानांतगणत उपरोक्त नमूि आर्थथक प्रोत्सािनांसाठी सन 2023-24 ते 2028-29 या 
कालावधीसाठी एकूर् रु.1270 कोटी व Revolving Fund साठी रु.700 कोटी अशी एकूर् रु.1970 
कोटी इतक्या हनधीस व यापकैी सन 2023-24 साठी रु.183 कोटी इतक्या हनधीस मंजूरी िेण्यात 
येत आिे. 

8.7) िहरत ऊजा हनधी, ऊजचेी पनुणहनर्थमती करता येण्याजोग्या व अपारंपारीक ऊजा स्त्रोतांचया हनर्थमती 
पहरयोजनेची अंमलबजावर्ी करण्यासाठी वापरण्यात येतो. या हनधीची स्थापना अपारंपाहरक ऊजचेा 
प्रचार, प्रसार व प्रहसध्िी करण्यासाठी वषण-2004 मध्ये करण्यात आली आिे. या अहियानातंगणत 
िेण्यात येर्ाऱ या आर्थथक प्रोत्सािने/Revolving Fund/जनजागृती व संवाि मोहिम याकरीता सन 
2023-24 ते 2028-29 या कालावधीसाठी लागर्ारा हनधी िहरत ऊजा हनधीतनू ऊजा हविागाचया 
अथणसंकस्ल्पय तरतुिीमधून उपलब्ध करण्यात येईल.  याबाबतचा खचण “मागर्ी क्रमांक के-6, 
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2810, नवीन व नवीकरर्ीय ऊजा, 60 इतर, 800 इतर खचण, (00)(00)(05) मिाराष्ट्र ऊजा हवकास 
हनधीतनू िागहवलेला खचण (कायणक्रम), 50, इतर खचण (28100123) या लेखाहशषाखाली  संबधीत 
वषात करण्यात आलेल्या तरतूिीमधून िागहवण्यात येईल.   

 

9}         या अहियानांतगणत उिारण्यात येर्ाऱया सौर ऊजा प्रकल्पांसाठी अपारंपाहरक ऊजा हनर्थमती धोरर्-
2020 मधील नमूि तरतिुी तसेच अपारंपाहरक ऊजा हनर्थमती धोरर्-2020 अंतगणत प्रोत्सािनात्मक 
सुधारर्ांमधील तरतुिी लागू राितील.   
 

10}      मुख्यमंत्री सौर कृषी वाहिनी योजनेबाबतचया संििाधीन शासन हनर्णय हिनांक १४ जून, 2017 
मधील तरतुि क्रमांक ११,13 व 14 रि करण्यात येत असनु तरतुि क्रमांक 3 ते 9,12,16 ते 19 व 21 ते 23 
मध्ये सुधारर्ा करून या शासन हनर्णयात अंतिूणत करण्यात आल्या आिेत. हिनांक १४ जून, 2017 चया शासन 
हनर्णयातील उवणहरत हववहक्षत तरतुिी लागु राितील परंत ु या तरतुिीमध्ये शाशंकता हनमार् झाल्यास या 
शासन हनर्णयातील तरतुि अंहतम राहिल. तसचे शासन हनर्णय हिनांक 17 माचण, 2018 व शासन हनर्णय 
हिनांक 2 नोव्िेंबर, 2022 मधील तरतुिी जशाच तशा ककवा सुधाहरत स्वरुपात या शासन हनर्णयात समाहवष्ट्ट 
करण्यात आल्या आिेत.  त्यामुळे संििाहधन शासन हनर्णय हिनांक 17 माचण, 2018 व शासन हनर्णय हिनांक 
2 नोव्िेंबर, 2022 अहधक्रहमत करण्यात येत आिेत.  
11}       एका प्रकल्प समूिातील ज ेप्रकल्प कें द्र शासनाचया कुसुम योजनेचया घटक “अ” व “क” च ेहनकष 
परू्ण करीत असतील असे प्रकल्प कुसुम योजनेचया घटक “अ” व “क” चे लाि हमळण्यासिी पात्र राितील. 
 

12} अहियानाचे फायिे:-  

              या अहियानामुळे राज्यातील हवहवध घटकांना खालील फायिे िोर्ार आिेत:-  
अ) राज्य शासनास िोर्ारे फायिे- 

             या अहियानामुळे औद्योहगक व व्यावसाहयक वीज ग्रािकांवर आकारण्यात येर्ारी क्रॉस 
सबहसडी कमी िोऊन औद्योहगक व व्यावसाहयक ग्रािकाचंया वीज िरात कपात िोईल.  तसचे या 
अहियानातंगणत उिारण्यात येर्ाऱया 7000 मेगावटॅ क्षमतेचया सौर ऊजा प्रकल्पांमुळे राज्यात हवहवध 
हजल्ह्यांमध्ये हवकें हद्रत पद्धतीने अंिाज े रु.30,000 कोटींची गुंतवर्कू िोईल व सौर ऊजा प्रकल्प 
उिाररे्, ती 25 वषे चालवरे् आहर् त्याचंी िेखिाल/ िुरुस्ती कररे्, याद्वारे ग्रामीर् िागात अंिाज े
6000 परू्णवळे व 13000  अधणवळे रोजगार हनमार् िोतील. 

 

ब)  मिाहवतरर् कंपनीस िोर्ारे फायिे- 

           शेतीसाठी वीज परुवठयाचया खचात कपात िोईल. अपारंपाहरक ऊजा खरेिी बधंनाच े (RPO) 
उहिष्ट्ट साध्य करण्यास मित िोईल, या अहियानांतगणत वीज उपकें द्राचंे तांहत्रक सुदृढीकरर् करण्यात 
येर्ार असल्याने मिाहवतरर् / मिापारेषर् कंपनीची हवतरर् प्रर्ाली बळकट िोईल, मिाहवतरर् 
कंपनीचया वीज विनात िोर्ा-या िानीमध्ये घट िोईल, शेतकऱयांचया शेतीपंपासाठी हिवसा वीज 
परुवठा करर्ारी स्वतंत्र यंत्रर्ा स्थापन िोर्ार असल्याने मिाहवतरर् कंपनीवरील शेतकऱयांसाठी 
सवलतीचया िराने द्यावयाचा वीज परुवठा कमी िोऊन कृषी सबहसडीसाठी शासनावर अवलंबनू रिाव े
लागर्ार नािी.  
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क) शेतकऱयांना िोर्ारे फायिे- 
 

           राज्यातील शेतकऱयाचंया शेतीपंपांसाठी त्यांचया मागर्ीप्रमारे् हिवसा योग्य त्या िाराने वीज 
परुवठा उपलब्ध िोईल, शेतकरी कसचनासाठी हकती वीजचेा वापर करतात याची अचकू माहिती 
हमळण्यास मित िोईल, या अहियानांतगणत सौर ऊजा प्रकल्पांसाठी िाडेपट्टयाने जमीन िेर्ाऱया 
शेतकऱ यांना  25 वषांचया कालावधीकरीता शाश्वत उत्पन्नाचा स्त्रोत हनमार् िोऊन त्यांचा रािर्ीमानाचा 
िजा व आर्थथक स्तर उंचावण्यास मित िोईल. 

    ड)  सामाहजक फायिे- 

          सौरऊजा प्रकल्प आस्थाहपत केले जातील अशा ग्रामपंचायतींना अंिाज े रु.200 कोटीपके्षा 
जास्त अनुिान प्राप्त िोऊन जनसुहवधेची कामे िोतील व ग्रामीर् िागात सौर ऊजा हनर्थमती 
पहरसंस्थेचा (इको हसस्स्टम) आहर् कौशल्यांचा हवकास िोईल. 
 

 13}  या शासन हनर्णयासोबत मुख्यमंत्री सौर कृषी वाहिनी योजना-2.0 चे योजनेचया 
अंमलबजावर्ीबाबतचया इगं्रजी िाषेतील मागणिशणक सूचना (Scheme document and implementation 
guidelines) जोडल्या आिेत. 
 

 

14}        सिर शासन हनर्णय मा.मंत्रीमंडळाने हिलेल्या मान्यतेनुसार हनगणहमत करण्यात येत आिे. 
 
 

15}       सिर शासन हनर्णय मिाराष्ट्र शासनाचया www.maharashtra.gov.in या संकेतस्थळावर उपलब्ध 
करण्यात आला असनू, त्याचा सांकेतांक क्रमांक 202305081706516710 असा आिे. िा आिेश हडहजटल 
स्वाक्षरीने साक्षांककत करुन काढण्यात येत आिे. 

                    मिाराष्ट्राच ेराज्यपाल यांचया आिेशानुसार व नांवाने,  

 

   (ना. श्री. कराड) 
      उप सहचव, मिाराष्ट्र शासन 

प्रत, 
1) मा. राज्यपाल यांच ेप्रधान सहचव, राजिवन, मंुबई, 
2) मा.मुख्यमंत्री, मिाराष्ट्र राज्य यांच ेप्रधान सहचव, मंत्रालय, मंुबई, 
3) मा.उपमुख्यमंत्री, मिाराष्ट्र राज्य यांचे  सहचव, मंत्रालय, मंुबई, 
4) हवरोधी पक्षनेता, हवधानसिा/हवधान पहरषि,  हवधान िवन मंुबई, 
5) सवण मंत्री यांच ेखाजगी सहचव, मंुबई, 
6) सवण हवधानमंडळ सिस्य,हवधान िवन, मंुबई, 
7) मुख्य सहचव, मिाराष्ट्र राज्य, मंत्रालय, मंुबई, 
8) अपर मुख्य सहचव (हनयोजन), हनयोजन हविाग, मंत्रालय, मंुबई,  
9) अपर मुख्य सहचव (हवत्त), हवत्त हविाग, मंत्रालय, मंुबई, 
10) प्रधान सहचव (ऊजा), उद्योग, ऊजा व कामगार हविाग, मंत्रालय, मंुबई, 
11) प्रधान सहचव, नगर हवकास  हविाग, मंत्रालय, मंुबई, 
12) प्रधान सहचव (कृहष), कृहष व पिुम हविाग, मंत्रालय, मंुबई, 

http://www.maharashtra.gov.in/


 
शासन हनर्णय क्रमांकः सौरप्र-2023/प्र.क्र.95/ऊजा-7 
 

पषृ्ठ 16 पैकी 16 

13) सवण अपर मुख्य सहचव/प्रधान सहचव/सहचव यांचे स्वीय सिायक,सवण मंत्रालयीन  हविाग, 
14) सवण हविागीय आयुक्त, 
15) व्यवस्थापकीय संचालक, मिाराष्ट्र राज्य हवद्युत मंडळ, सूत्रधारी कंपनी मया.,मंुबई, 
16) अध्यक्ष तथा व्यवस्थापकीय संचालक, मिाराष्ट्र राज्य हवद्यतु हवतरर् कंपनी मया.,मंुबई, 
17) अध्यक्ष तथा व्यवस्थापकीय संचालक, मिाराष्ट्र राज्य हवद्यतु हनर्थमती कंपनी मया.,मंुबई, 
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1. Preface 

a) Subsidized electricity to agriculture has played a key role in the growth of groundwater irrigation and 

agriculture production but is also often seen as a major reason for the financial losses of distribution 

companies (Discoms). Agriculture (AG) sector often gets unreliable and night-time electricity supply. 

b) Out of Maharashtra’s total power consumption, around 22% is used by the agriculture sector. 50% Agri 

load is served during the daytime as per rostering. Under the same 33/11 kV substations not all 

agriculture feeders are served together for the day-time supply. Govt. provides subsidy to MSEDCL in 

order to provide cheaper power to Ag consumers. MSEDCL also cross subsidizes AG consumers by 

charging higher rates to Commercial &Industrial consumers. 

c) AG substation level solarization can bring down the existing average cost of power supply for 

agriculture by ~ 25% Moreover, this will have added benefits of daytime, reliable and better-quality 

power. It also allows for the Discom to account for its mandated solar purchase obligation. A 2–25 MW 

scale solar PV power plant can be interconnected to the LV side of 33/11 kV Ag sub-station or 

132/33kV sub-station. A 2-MW solar plant can support ~ 700, 5-hp pumps (in terms of annual energy 

required) which would be given reliable day-time electricity for between 8 a.m. and 6 p.m.  

d) The Govt. of Maharashtra launched the Mukhya Mantri Saur Krushi Vahini Yojana in June 2017. It was 

focused on developing distributed renewable power for agriculture sector. The SPDs were selected 

through competitive bidding process. So far 550 MW of solar generation capacity has been 

commissioned under this scheme. However, it is required to speed up the pace of implementation.  

e) MSKVY2.0 program envisages solarization of 30% agricultural feeders by 2025. That translates into 

contracting solar power capacity of ~ 7000 MW by December 2025.  

f) To achieve above objectives, the MSKVY2.0 scheme aims to facilitate faster capacity addition in 

“Distributed RE Mode”. It would interconnect solar PV projects of appropriate size to source enough 

solar energy to meet supply requirement for agriculture use. This program aims to reduce cost to serve 

agriculture consumers in Maharashtra. This will reduce the cross-subsidy burden on the Industrial and 

Commercial consumers. This is going to improve financial health of MSEDCL.  

g) Moreover, technology will play important role in supporting investment and management decisions, 

seamless flow of information and prevent delay in coordination for this program. Therefore, this scheme 

identifies specific use cases with Nodal Agency, Landowners, Distribution utility, project developers and 

for government of Maharashtra. 

Acknowledgements 

MSKVY2.0 scheme has been a journey full of learnings and insights. We are deeply grateful to the Deputy 

Chief Minister and Minister for Energy, Govt of Maharashtra Shri Devendra Fadnavis who inspired the vision 

and tabled this scheme before Maharashtra state cabinet of ministers. Our gratitude to Smt. Abha Shukla, IAS, 

Principal Secretary, Energy, who was our constant anchor and leader from front. 

On behalf of the Energy department, we express our gratitude to all the Departments of Government of 

Maharashtra for their inputs and support.  

Our thanks to the teams that put in tireless work. PricewaterhouseCoopers (PwC) and MSKVY study group for 

in depth assistance in conceptualizing this program. They held incisive discussions and insisted on rigaour and 

professionalism all through. 

We hope this scheme serves a path finder to demonstrate a citizen sensitive vision for a prosperous 

Maharashtra. 
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2. Construct of this scheme document and implementation guidelines 

MSKVY2.0 is aims to add large quantum of distributed RE projects in a short span. The scale and complexity 

involved are enormous. Therefore, this scheme document and guidelines are formed to convey the spirit of the 

program and ways in which multiple stakeholders shall operate in tandem to achieve desired outcomes in 

timely manner.  

a) This scheme defines how small projects can be aggregated for large bid quantities to leverage 

economies of scale. It covers identification of the substations, sizing of desired capacity solar projects 

at substations, and aggregating the land for those projects. 

b) Selection of sound project developers is essential. The guidelines cover various transaction structures 

to be deployed at different phases of this program, approach for grouping various projects under the 

bid, several measures to enabling competitive tariffs and specific guidance on the bid documents as 

well as on managing the bid process under this program. 

c) For timebound development of projects the aspects on de-risking before the bid process, single window 

clearances and several other innovations are provided in these guidelines. 

d) Government and various departments will undertake timely actions to effectively implement the 

strategy enumerated in this scheme document. This may include issuing necessary detailed 

procedures, standard operating protocols, government resolutions, finetuning the bidding process and 

bidding documents, seeking regulatory approvals, etc. Program objectives can be achieved with the 

active participation of all stakeholders, the Government, MSEDCL, MEDA, MahaGENCO and other 

government agencies/departments, private sector developers, research organizations, and most 

importantly farmers. 

e) To achieve mission objectives by 2025, technology enabled sound performance monitoring framework 

for the program is put in place. Further, the performance monitoring of the installed projects would be 

undertaken to derive insights for further policy interventions. The roles and responsibilities of 

concerned stakeholders are indicated in this document. 
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3. Aggregating the bid capacity for this program 

3.1. Identifying the substations 

a) Substations having downstream agricultural load shall be selected based on following criteria: 

a. 33/11 kV substations: having agriculture consumption load in the range of 0.5 MW or more 

b. 132/33 kV substations: having agriculture consumption load in the range of 5 to 25 MW either 

directly or through the downstream substations of 33/11 kV 

c. 132/33kV or 33/11kV Substations with no space for bay at LV side can be included only if 

there’s additional land available for such expansion 

b) For easy and faster rollout of MSKVY2.0 program, the preference shall be given to the substations with 

higher availability of LV bus bar, power transformer and HV side systems. 

c) The substations to be covered under this program shall be identified by MSEDCL as per the approach 

mentioned at Annexure 1: Approach to identify substations and desired solar capacity under 

substations and a program for regular maintenance of 33kV & 11kV feeders and 33/11kV Substations 

shall be chalked out by MSEDCL to improve their reliability 

d) MSEDCL shall plan for any capex required (feeders /breakers/ transformer capacity etc.) to 

accommodate the incoming solar power at the substations. Government of Maharashtra would provide 

‘a one-time grant’ of up to Rs. 25 Lac/Substation from Green Cess Fund for strengthening of identified 

substations of MSEDCL to accommodate projects under MSKVY2.0. 

e) MSKVY2.0 applies to the substations with mixed as well as segregated agriculture feeders. In the case 

of the latter, supply would be limited to only daytime1 to prevent losses for MSEDCL.  

f) Updated data of the substations shall be made available to the prospective bidders through data room 

at the time of inviting the bids. This will include- 

a. Latitude and longitude of substations, and 

b. The details of agriculture load served downstream (in terms of hp, and MU2 over the year) 

c. MW capacity already installed downstream under MSKVY 

d. Details of spare bay available at LV side of substations 

3.2. Sizing of the projects under MSKVY2.0 

a) Aggregated solar power capacity under MSKVY2.0 at the identified substations shall be worked out 

considering the current3 and upcoming agricultural consumption, present and planned network capacity 

in the area. Please refer to the Annexure 1: Approach to identify substations and desired solar capacity 

under substations  

 
1 Or eight (8) hours of supply as per the policy decision by GoMH on agriculture power supply 
2 The empirically observed energy supplied per hp of agriculture load on segregated feeders would be used to assess the 
unmetered agriculture consumption on mixed feeders 
3 Agriculture load corresponding to already installed solar projects under MSKVY so far shall be netted of for the purpose of 
this criteria 
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b) The geographies with concentrated agriculture consumption can also explore for developing floating 
solar projects4 under MSKVY2.0. 

c) At 33/11 kV substations, up to 5 MW scale of solar projects can be interconnected with 11kV single 

circuit injection line by the selected SPD. Such projects shall be planned preferably within ~ 5km radius 

from the identified 33/11 kV substations.  

d) At 132/33 kV substations, 5-25 MW scale of solar projects can be interconnected with 33kV injection 

line by the selected SPDs. Such projects shall be planned preferably within ~ 10km radius from the 

identified 132/33 kV substations. 

e) The aggregated solar PV capacity installed at any substation should be limited to the Ceiling Capacity 

thresholds stipulated under this program. 

f) It is clarified that the projects belonging to the same bidding group (having common SPD, PPA tariff 

and awarded together) can be allowed to share the common injection line/ incoming bay without 

needing any further metering or energy accounting arrangements. They would be considered as pooled 

injection. This will optimize the cost of evacuation for the SPD and economize the tariff for the discom. 

However, the interface metering shall be done at both the ends of Pooling Substation and Generation 

end. 

3.3. Aggregating the land 

a) Land related aspects bring most of the uncertainty and consume the highest time while developing the 

project. Hence, MSKVY2.0 aims to improve the ease of doing business through aggregating land bank 

under this program. MSKVY2.0 can be implemented on both revenue land as well as private land. 

Revenue land 

b) The unutilized revenue land parcels of unfertile lands, of 4 Ha to 50 Ha5 within 5/10 km radius of the 

selected substations shall be identified by the Nodal Agency through respective district collectors. It 

shall be given on a nominal annual lease rent of Rs 1/Ha under this program. 

c) Water Bodies of Irrigation Dept etc. will also be considered for the development of projects in the range 

of 10MW-50MW in floating configuration. 

d) For initial phase of the program, early traction is the key. The Nodal Agency/ MSEDCL are empowered 

to create bid SPVs. Revenue land parcels aggregating 500-600 Ha would be assigned to such SPV for 

the purpose of developing the solar projects of about 250 MW. Key statutory clearances6 that can be 

accorded before selection of the SPD would be given to those SPVs. Also, the solar projects would be 

eligible for CFA7 under KUSUM-C program of Government of India as per the applicable criteria of the 

concerned authority. This will significantly de-risk and expedite the project development under 

MSKVY2.0 with highly competitive tariff. The SPV shall be transferred to the winning bidder through a 

Share Sale and Purchase Agreement8. Please refer to Annexure 2: SPV creation, its objective and 

scope of work. 

  

 
4 Dams at Ujani, Paithan, etc. can be explored for this. 
5 Equivalent to 2 MW-25 MW 
6 Please refer to the Annexure 3: Indicative list of statutory clearances and approvals 
7 Up to Rs. 1.05 Cr./MW as per the notification of MNRE in the matter of KUSUM program component C 
8 SPV formation and transfer as part of competitive bidding would be similar to that observed under Tariff Based 
Competitive Bidding for Transmission projects. In such case, a project SPV is created by subsidiaries of PFC/ REC prior to 
competitive bidding and the same is transferred to the winning/ successful bidder. 
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Private land 

e) Bulk of the scale for this program would be achieved through the land offered by the private owners9. 

Bidders can also consider the land already available with them10 if it meets the proximity criteria for 

substation under MSKVY2.0 program. 

f) To facilitate the SPDs to spot such lands and pre-feasibility for the projects, a land aggregation portal 

shall be operated by the Nodal Agency through respective district collectors. They would map the land 

parcels within 5 km radius of the substations identified under this program. Land parcels nearer to the 

substations shall be given priority. Details of land like shape of land, distance from nearest substation, 

level land or undulating etc. will be captured in this Portal. MSEDCL’s existing land aggregation portal 

could be evolved for this purpose. 

g) To de-risk the land matters, the Nodal Agency is encouraged to consider following aspects while 

aggregating the land for the projects under MSKVY2.0: 

a. Ensuring authenticity of land 

Respective district collectors shall onboard the interest from the private landowners around the 

identified substations on MSEDCL’s land portal. Authenticity of land shall be ensured by 

respective collectors in this process. 

When the landowner directly expresses the interest to offer land, the survey number/Gat 

number along with the 7/12 extract details of the landowner of that land parcel (which is 

already mapped with land records of Maharashtra) shall be tagged to facilitate the interested 

bidder to contact the landowner. Ownership of the land shall be shown on the MSEDCL’s land 

portal to facilitate the interested bidder to contact the landowner. 

Also, the offeror of the land shall upload 7/12 extract, relevant power of attorney while offering 

the land.  

b. Ensuring commitment on pricing 

Lease rent shall be fixed as INR 1,25,000/Ha or 6% of ready reckoner rate whichever is higher 

with provision of 3% escalation annually. 

h) Nodal Agency with back-to-back lessor and lessee arrangement: The Nodal agency can also become 

the single entity to sign land lease agreement with all landowners whose lands are identified by the 

successful bidder. This way, individual owners wouldn’t need to interface with the SPD/ face 

uncertainty in timely lease payment. At the same time, the SPD too would enjoy a single land sublease 

agreement with Nodal Agency than having to interact with each landowner individually. An 

arrangement shall be worked out wherein for the purpose of lease rental, the Nodal Agency can tap 

into MSEDCL’s payment to the SPD for the power it sold. This model shall be attempted once the 

MSKVY2.0 program gains the traction, and to de-risk subsequent batches of tenders for which the land 

pockets might be scattered. Further guidelines in this regard would be issued later.  

i) Following data11 about the land shall be made available to the prospective bidders12 through data room 

before conducting the bids under MSKVY2.0 program. It will provide visualization and aid in optimizing 

the project cost by the prospective bidders at the tender stage itself. 

 
9 Collectors, local institutions would need to play active role in encouraging registration of land by the land offerors. Please 
refer to the separate guidelines to be issued on Approach to aggregate land for MSKVY2.0 
10 After winning the bid, the SPD would need to register such lands on the land aggregation portal for future monitoring by 
Nodal Agency  
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a. Polygon of the land parcel along with latitude and longitude,  

b. GIS layers of solar irradiation resource maps, location of substations identified under 

MSKVY2.0 with their MW capacities13, transmission lines, interlinking with PM Gati Shakti 

portal and derive information about railway line or highway crossings, water bodies, rainwater 

submergence, etc.  

 
11 It is clarified that data provided on the portal would be indicative only and on the best-efforts basis. The bidders are 
advised to assess accuracy of it and use their discretion 
12 Only approved government land parcel(s) shall be considered by MSEDCL (nodal agency) for leasing out to the SPV 
under MSKVY2.0 scheme and shall be made available to the bidders. Similarly, the details of feasible privately owned land 
parcels only shall be made available to the bidders, for them to engage with the land owners and take necessary steps to 
lease out the lands under MSKVY2.0 scheme. 
13 Derived based on Annexure 1: Approach to identify substations and desired solar capacity under substations and after 
netting off the MW capacity already allotted downstream under MSKVY program 
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4. Selection of solar project developers 

4.1. Transaction structure 

a) The SPDs in this program will construct, operate, and maintain the projects for specified period of 25 

years.  

b) Nodal Agency shall select the SPD based on tariff based competitive bidding on least levelized cost of 

solar power offered at the receiving station of MSEDCL. SPDs will sign power purchase agreements 

with MSEDCL. Post the PPA period, the project shall be handed over to the Nodal Agency14.  

c) In the SPV mode structure of the bidding, the winning SPD shall execute share sale and purchase 

agreement with the Nodal Agency to take over the SPV for developing the project under this program. 

d) SPDs can also sign land lease agreements with private landowners as per their requirement 

e) In the transaction structure involving Nodal Agency as intermediatory, the PPA and PSA would involve 

Nodal Agency accordingly. 

4.2. Grouping of the projects under MSKVY2.0  

a) MSKVY2.0 is the program with distributed RE projects. Though the scale of the individual projects is 

relatively small, it can enjoy the economies of scale and attract large credible SPDs if multiple such 

projects are grouped as one bidding group. The bidders will have to bid for group as a whole while 

participating in the bid.  

b) The groups shall be composed such way that bidding groups are homogenous among themselves 

though consisting of heterogenous mix of the individual land parcel sizes under them. Each group will 

be of the size of ~ 600 Ha of land (equivalent to ~ 250 MW or higher capacity). Moreover, the 

developers would be given a flexibility to bring in additional land parcels which can host up to 20% of 

the awarded capacity in the substations covered under the project group, without breaching Ceiling 

Capacity thresholds stipulated under this program. 

c) The bidder would need to quote the tariff common for all projects under the group. The project group 

shall have a single PPA. Accordingly billing and collection process would also be optimized for the 

projects falling under a common group. 

d) Once most of the project groups with geographical proximity are awarded, the scattered and left out 

land parcels meeting proximity criteria and within substations’ available capacity limit, can be 

awarded15 under Feed-in-Tariff (FiT). The individual project size in such case shall be at least 0.5 MW 

up to 5 MW16. MSEDCL shall approach MERC to determine the cost reflective generic FiT on yearly 

basis till 2025 before starting to award any project under this mode. 

4.3. Enabling competitive tariffs 

a) To improve the counterparty credit profile, following payment security mechanism are suggested under 

the MSKVY2.0 program: 

 
14 Nodal Agency would need to get extension of the land lease beyond 25 years as per the requirement 
15 Beyond corporates, the proprietors, cooperatives etc. can also participate under this mode 
16 As per the guidelines from GoI on procurement of solar power by the utilities 
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a. Letter of credit: Letter of credit (of amount equivalent to 1 month of estimated billing for all 

projects under the bid group) shall be opened by MSEDCL in the favor of respective SPDs 

before Scheduled Commissioning Date of the projects under PPA. 

b. Revolving payment security fund with replenishment: The fund of Rs. 100 Crore for every 1 

GW or part there of commissioned projects shall be earmarked from Green Energy Cess 

Fund17 to create revolving credit guarantee for enhancing payment security under MSKVY2.0 

program. It would be at the disposal of Nodal Agency for providing payment security to SPDs if 

MSEDCL delays on the payment for energy sold under their PPA. If MSEDCL delays payment 

to any project group beyond 3 months, that amount will be paid by the Nodal Agency to release 

as the payment to SPD from this Guarantee Fund. The Nodal Agency shall be paid additional 

1% as administrative fees for this payment security. Such total amount shall be offset against 

accrued payout for GoMH’s subsidy to MSEDCL to replenish the guarantee fund immediately. 

c. Nodal Agency as intermediary: Nodal Agency can become an intermediary in power sale 

transaction between the SPD and MSEDCL with back-to-back PPA-PSA (Power Sale 

Agreement). In such case the nodal agency would need to take intra-state trading license and 

offer the payment comfort to the SPD for the power sold under this scheme. The payment 

security of above-mentioned revolving fund shall be provided to the Nodal Agency in such 

case. 

To further de-risk the transaction, the Nodal Agency can also become lessor and lessee for the 

lands aggregated under MSEDCL’s land portal. Once the successful bidder informs the chosen 

land parcels, Nodal Agency can execute land lease agreement with the respective owners and 

have the common lease agreement for all projects under the project group. This will give lease 

payment comfort to the landowners, and Nodal Agency can net-off the lease amount from the 

power bill it was to pay to the SPD for the energy sold under PPA. Taxation aspects shall be 

assessed appropriately under such arrangement. 

It is clarified that once Nodal Agency activates such mode as Agriculture Supply Company, all 

PPAs already executed with SPDs shall be transferred to it without any cost implications to 

MSEDCL and SPDs. This will enhance operational efficiency of the Nodal Agency.  

b) In case of any billing dispute between the SPDs and MSEDCL, 80% of the payment has to be made 

within time, under protest. Post resolution, the balance payout or recovery (for either side) shall be 

entitled to a carrying cost at applicable interest rate for working capital as approved by MERC for 

MSEDCL for the respective year. 

c) SPDs shall not be charged at HT consumer tariff for drawing power for start-up and while under 

maintenance. Power imported will be net-off while accounting for the energy sold to MSEDCL. It is 

clarified that such net-off would also be counted towards Solar RPO compliance of MSEDCL. 

d) Nodal agency shall onboard financial institutions (IREDA, high penetrated banks in the bid area, 

NABARD, etc.) for this program via workshops/ roadshow etc. The nodal agency would strive to pre-

clear the bid documents with the identified financial institutions for their comfort on project finance. This 

will help the winning SPD with speedy financial closure and faster commissioning of the projects. 

e) Nodal Agency shall attempt to explore avenues to tap from concessional funding/ line of credits 

sponsored by the international donor agencies for this program. 

 
17 Created under TOSE Act of Maharashtra 
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f) All incentives under Government of India - MNRE (or any others ministry), such as Central Financial 

Assistance, VGF, etc. as eligible shall be extended to the SPD. The Nodal Agency shall pre-clear the 

eligibility of all Government benefits before inviting bids.  

g) To further encourage the distributed RE projects under MSKVY2.0 scheme, following incentives will be 

extended through the Nodal Agency by GoMH from Green Cess Fund: 

a. The projects injecting energy at 11 kV bus bar shall be given an incentive of Rs. 0.25/ kWh and 

for 33 kV bus bar shall be given an incentive of Rs. 0.15/ kWh for the power sold to MSEDCL 

for first 3 years, provided the projects have executed PPAs before Dec, 2025; and they are 

commissioned within the timeline as stipulated in the PPA. 

b. Grant of up to Rs. 25 Lac per substation for relevant strengthening shall be given to MSEDCL 

to accommodate projects under MSKVY2.0 scheme 

c. A social benefit grant of Rs. 5 Lakhs/year shall be given to the Gram panchayats in whose area 

the solar projects are installed under this program. Such grant will be provided for 3 years from 

the commissioning of such projects. 

h) Subsequent batches of tenders where the bidding group have dispersed projects/ projects are with 

relatively smaller capacities – both leading to upward bias in cost of solar power the avenues for 

cheaper financing shall be explored. Rural Infrastructure Development Fund (RIDF) of NABARD can be 

tapped for MSKVY2.0 program through endorsement by Department of Finance, GoMH. 

4.4. Specific aspects in bid documents 

a) The bid process will be conducted based on standard bid documents notified by MNRE as evolved 

from time to time. Given the specific context for this program, some provisions for the bid documents 

would be evolved by the Nodal Agency. It will take approval from MERC on such modified version 

before starting the bid process. 

b) If possible, MERC could be prayed for one time approval if the same document is to be used for 

multiple phases of bids without any further modifications. The bid documents shall be hosted on the 

MSKVY2.0 portal for the reference of the bidders. 

c) Deemed generation shall be allowed to the developers at 100% of appliable tariff in case of generation 

loss due to interruption in utility’s network while evacuating the power. The quantification for the 

deemed generation would considering the time-of-day and seasonal generation index derived based on 

historical output from the respective project. For the first year of commercial operation, the same would 

be determined based on specific formula to be mentioned in the bid document. 

d) The SPD shall need to maintain minimum annual CUF at 19%. Any shortfall in generation below CUF 

19% shall be penalized by MSEDCL at the rate of 1.5xPPA tariff for the extent of shortfall of energy. 

e) In case, the delay in Grant of connectivity is on part of MSEDCL which causes delay in commissioning 

and commercial operation, deemed generation shall be allowed. 

f) A condition subsequent on part of MSEDCL before the SCoD will be expressly specified in the bid 

documents. Nodal Agency shall monitor the compliance on MSKVY2.0 portal 

g) Early commissioning would be permitted if at least 10% of the awarded group capacity become ready 

before SCoD. It shall lead to deemed enhancement of the PPA duration for such capacity 

commissioned early without affecting the sunset date of PPA signed for the whole project group. 

Similarly, the delay in commissioning would attract the Liquidated Damages (LDs) which would be first 

offset from the contract performance guarantees deposited by the SPD during PPA signing, and then 
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subsequently from the revenue accruing from the projects which are already commissioned under that 

project group. 

h) Projects under this program shall be implemented under three modes of PPAs: 

a. Selected SPDs/ bid SPVs signing PPA directly with MSEDCL for the group of projects  

b. Selected SPDs signing PPA with Nodal agency and the Nodal agency will sign PSA with 

MSEDCL for the group of projects 

c. SPDs signing PPA directly with MSEDCL for the individual project at Feed-in-tariff  

4.5. Specific aspects while managing the bid process 

Bid phasing: 

a) Initial phase of the program shall aim for the SPV based bidding on the group of revenue land parcels 

b) Aggregation of land bank, quantum of energy required for agriculture, and intensity of solar irradiation 

would determine subsequent zones for the bidding under this program 

Eligibility: 

c) Proprietor, Cooperatives, Corporates (both national and international), PSUs (both state and central 

level) would be eligible for participation. 

d) The qualifying requirement for the bidding on project group would have technical and financial criteria 

linked with the MW size of the project group. It will have corresponding technical requirement of having 

commissioned same scale of projects in past in India, having commissioned at least one ground 

mounted solar project from 2-25 MW with the distribution licensee interconnection point. The financial 

requirement would have corresponding net worth and credit worthiness criteria linked with the MW size 

of the project group. 

e) For competitive bidding process guidelines of central govt, Maha Govt. and MERC18 will be followed. 

The competitive bidding for project groups shall have two stages – close envelop electronic bidding, 

immediately followed by the reverse auction on the nationally renowned auction portal. Close envelop 

electronic bidding would discover the L1 price which would be starting tariff for the reverse auction. H1 

bidder at the close envelop bidding would be eliminated and would not enter into the reverse auction. 

This will ensure healthy and competitive participation at the first stage itself. 

f) The bidders would be allowed to source equipment via the open category. Domestic content 

restrictions will not be applicable on the bidders unless the projects are tagged under component C of 

PM-KUSUM program. 

g) Every project commissioned under this project shall have data logger with Remote Monitoring Unit 

(RMU) capable of sending project operation data over the communication network. Nodal Agency will 

track the performance of projects set up under this scheme through centralized data server. Nodal 

Agency shall have unambiguous right on the use of data so collected for its analytics, policy, and 

program function to promote renewable energy sector in Maharashtra. 

h) Nodal Agency shall make use of the actual performance data to address the concerns of the bidders 

for the subsequent phase of this program. 

 
18 The bid documents would be preapproved from MERC before the bid submission date to avoid any modification after 
shortlisting the bidders 
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5. Timebound development of projects 

5.1. Installation timeline 

a) The program aims for adding solar power capacity of ~ 7000 MW by December 2025. Hence, it is 

important to ensure timely progress during the development phase of the projects. 

b) The SPD shall need to achieve COD for all projects under the bidding group within 12 months of the 

date of signing of PPA for SPV mode bids (and within 15 months for other bids). 

5.2. Single window mechanism 

a) To implement the Single window mechanism under this Program, a Standing committee will be formed 

under the chairmanship of PS (Energy) in which officials from energy department entities (MSEDCL, 

MSPGCL and MEDA), agriculture department, revenue department and finance department (if any 

fiscal incentives are involved). 

b) As part of the Single window mechanism, full workflow of granting approvals to SPD from respective 

authorities shall be brought under a single portal with dedicated log-in access.  

c) The single window portal developed by MEDA shall be used to track status of project approvals and 

clearances. This portal shall be used by the SPDs for making online requests, raising queries, and 

obtaining update on their application. The portal will also have the facility to send update on 

notifications via emails and text messages to SPDs regarding status of their applications, queries 

raised by departments, etc. 

d) The departments concerned shall use a standard timeline to give their assent 

e) However, the concerned authorities shall also identify the activities where approval time can be 

reduced and identify activities which can run parallelly so that the total lead time in providing all the 

approvals is optimized. An illustrative optimized workflow for all clearances under the Single window 

mechanism is provided as Annexure 3: Indicative list of statutory clearances and approvals 

f) The portal shall also have provision for sending escalation mails upon inaction by any 

officer/department. Further, it shall send reminder mails to the concerned officer for the clearance of 

the application(s). 

g) If no action is taken by the concerned officer within the stipulated SLA, then the system shall trigger the 

email to the higher official. A reasonable time period shall be available to concerned higher official for 

taking an action. In case the concerned higher official doesn’t take an action within the stipulated 

reasonable period, then the system shall mark that stage as deemed approved. 
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6. Performance monitoring 

6.1. The progress of this program 

a) All stages of the project development under the LOAs issued under different phase of tenders shall be 

mapped and monitored through MSKVY2.0 program portal. 

b) Once a project site is awarded/allocated, the Nodal Agency shall continuously monitor progress of 

development till it is commissioned. The SPD shall be obliged to allow unhindered access to the project 

site and provide requisite information to the Nodal Agency/ any other entity nominated by of the Nodal 

Agency for proper monitoring of the project progress. 

c) Nodal Agency shall have powers to monitor and report to Standing committee on the progress of the 

program and projects under development. The Standing committee shall be an apex body adjudicating 

body on the coordination matters and delays associated with that. Its directions shall be binding on all 

the stakeholders to expedite the progress on this program. 

6.2. The performance of the projects under this program 

a) The Nodal Agency shall determine various milestones from project award/allotment till commissioning. 

b) Projects during the operation phase will be monitored at various levels – zone, divisions & subdivisions. 

Data from RMU will be pulled by CMS to create asset performance database which will be integrated 

with the MSKVY2.0 portal. Periodic reporting of the performance of projects shall be made to the 

Standing committee. Automated reports will be generated for reporting and resolution of issues. Red 

flags will be raised to the Standing committee in case of performance related issues. 

c) A Standard Operating Manual will be prepared by the nodal agency for Operation and Maintenance of 

the projects. 

d) It shall also be mandatory for SPDs to provide real time electricity generation to MSEDCL through 

RTU-DC, V-SAT or any other standard protocol as decided by MSEDCL. MSEDCL shall further share 

single value of total generation values of projects under MSKVY2.0 with MSLDC for display purpose. 

e) The MSKVY2.0 portal will also have a mechanism for grievance redressal and Chat-bot integration for 

FAQs. 

f) The MSKVY2.0 portal shall also host dedicated email Id(s) and Phone number(s) to answer queries 

and for providing information 
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7. Roles and responsibilities among stakeholders19 

7.1. For the Nodal Agency20 

a) MSEB holding company limited (or any other agency nominated by the Government of Maharashtra) 

shall be the Nodal Agency for implementation of this scheme. For strengthening institutional capacity of 

Nodal Agency, the competent officers from other entities under energy department can be deputed in 

the Nodal Agency. 

b) The Nodal Agency shall provide a single window facility for approval of all projects under the program 

in the state. The Nodal Agency shall facilitate approval/allotment of all projects in a time-bound manner. 

c) The Nodal Agency shall assist the SPD in obtaining the consents, clearances, and permits, by 

providing letters of recommendation to the concerned authorities, as may be requested by the SPD. 

However, the Nodal Agency shall not be accountable for any delays in obtaining the consents, 

clearances, and permits required for development of projects. It will the responsibility of the developer 

to acquire all statutory clearances required for the project development. 

d) The nodal agency will facilitate the same SPD in bundling multiple approvals, PPAs, Payment 

transactions, etc. at multiple locations/departments into a single package in order to expedite 

clearances/approvals. 

e) The SPD will be provided with access to workflow with approvals and SLAs for tracking of various 

applications. This will be made part of the MSKVY2.0 portal. 

f) Continuously identify projects in coordination with all State Government entities, departments, PSUs 

and create a pipeline of projects which are to be awarded/allotted under this scheme. 

g) Conduct the bid process, scrutinize applications, and select the developers. 

h) Ensure proper pre-developmental work of identified projects is completed till it is allocated/awarded to 

the developers. 

i) Facilitate allotment of Government Land for projects. 

j) Facilitate approval of power evacuation plan, allocation of bays and other related facilities for 

development of projects. 

k) Facilitate and expedite access to various concessions and incentives provided by Govt of India / Govt 

of Maharashtra. 

l) Facilitate tagging projects under this program with feeder level rollout of component-C of PM-KUSUM 
to avail Central Financial Assistance for the SPDs. 

m) Provide project development assistance, technical advice, and assistance for implementation of the 

projects in State. 

n) Monitor progress of projects at pre developmental and post allotment/award stages as per the bidding/ 

allotment terms and conditions. 

 
19 Indicative and non-exhaustive 
20 For initial phase of the Program (equivalent to solar projects of ~ 250 MW/ 500 MW), a dedicated cell (constituting of 
members on Deputation/engagement of retired employees from revenue dept. etc.) shall be created under the nodal 
agency; Subsequently, greater institutional strengthening of nodal agency can be done for implementation of the Program 
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o) Coordinate with and support MERC in framing various Regulations and orders that are required for 

implementation of this program. 

p) Impose penalties and/or deallocate projects in case of non-compliance/non-performance by the 

developers in accordance with the terms and conditions of the bidding process. SPDs will be made 

aware of the necessary actions due from them. 

q) Publicize MSKVY2.0 at field level for better participation by farmers/local population. 

r) Develop publicity plan for the program in electronic and print media 

s) Act as single window facilitator for allotment of projects/clearance of proposals received from Private 

sector. 

t) Revise the scheme document from time to time 

7.2. For the MSEDCL 

a) Set a target and prepare an annual plan for project implementation of MSKVY2.0. The MSKVY2.0 

portal as a source of data will help visualization of the data with geospatial details which otherwise 

might be very difficult to comprehend by the SPDs. 

b) Create a data room for sharing of information related to substations, evacuation lines, land, 

infrastructure, mapping of available land vis-à-vis spare capacity at substation, etc. with bidders in an 

efficient and secure way. 

c) Maintain reliability of substations and connected power evacuation lines. 

d) Create a dedicated system for displaying real time data of MSKVY2.0 operational projects. 

e) Create and maintain adequate spare capacity in substations and transformers for this program. Data 

regarding such capacity to be made available through the portal by monitoring the status and daily 

operation parameters of the project from the centralized dashboard for operational projects. 

f) Monitor the performance of operational projects on a regular (day-to-day) basis. 

g) Analyze the pay-out under deemed-generation provisions over the contract year, and propose avenues 

to upgrade the network assets capacity through CapEx program before MERC to address concerns in 

future 

h) File necessary related petitions related to MSKVY2.0 with MERC. 

i) Undertake joint meter readings with SPDs on a monthly basis. 

j) Settle deemed generation on a monthly basis. 

7.3. For the Solar project developer 

a) Operation and maintenance of the project and power evacuation lines to the substation will be the 

responsibility of SPDs. 

b) Be responsible for all statutory clearances. 

c) Be responsible for signing PPA with the power procurer. 

d) Maintain connectivity and accuracy of remote monitoring system (RMS) with MSEDCL’s system.  

e) Maintain guaranteed performance parameters. 
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f) Undertake joint meter readings with MSEDCL on a monthly basis. 

g) Raise invoices in a timely manner. Invoice raising and DSO can be tracked and monitored by 

implementing agency through the portal to avoid delay in payments. 

h) Make lease rental payments to landowners, including the time till projects get commissioned. 

7.4. For MEDA 

a) Register MSKVY2.0 projects and provide clearances and approvals through a single window system in 

a time bound manner. 

b) MEDA will monitor the project development and operation and reimburse the applicable amount to the 

SPDs on successful completion of the project. Monitoring will be done through the MSKVY2.0 portal, 

and the status will be available for viewing to both SPDs as well as Agencies and GOM in a transparent 

manner. 

c) Monitor project development including equipment quality and raise any red flags to the Nodal agency. 

MEDA will also monitor and analyze the annual performance of SPDs. 

7.5. For GoMH 

a) Issue a new Government Resolution (GR) or amend the existing GRs regarding changes in 

MSKVY2.0. 

b) Provide guidance to the Nodal agency and related stakeholders so as to make the Program successful. 

c) Monitor the progress of MSKVY2.0 against targets on a monthly basis.  

d) Aid the nodal agency in the form of interventions including changes to Program guidelines. 

e) Aid the nodal agency to onboard FIs like IREDA, high penetrated banks, NABARD, etc. on PPA terms. 

f) Issue instructions to the district revenue officials to provide full support for speedy execution of 

MSKVY2.0. 

g) Publicize MSKVY2.0 through various communication channels such as advertisement on television, 

radio, newspapers, etc. 

7.6. For the Standing committee 

a) For implementation of the program, a Standing committee will be constituted under the chairmanship of 

Chief Secretory with officials from Energy dept., Revenue dept., forest dept., water resource dept., 

agriculture dept., MSEDCL, MSPGCL and MEDA. The committee would meet once in a month to take 

stock of updates on progress of the program. The nodal agency shall be responsible for monitoring of 

the progress towards program targets, resolving inter departmental challenges, interfacing with SPDs, 

onboarding stakeholders and spreading awareness about the program. 
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8. Interpretations and Removal of Difficulties 

a) Government of Maharashtra may undertake a mid-term review of this Program as and when needed to 

remove any inconsistency with Electricity Act, 2003, Rules and Regulations made there under or due to 

any policy change made by Government of India or for any other purposes deemed necessary to meet 

the objectives of this Program. The incentives and waivers provided under this scheme are being 

provided considering the overall RE investment environment in the State, current RE market in the 

country and the national policies/guidelines/rules. The incentives, waivers and concessions will be 

calibrated in line with any changes in national policies/rules/guidelines during the period of 

implementation of the program. Retrospective amendments to the incentives available under this 

Program shall be avoided. 

b) The Department of Energy can amend or review or relax or interpret any of the provisions under this 

Program as and when required. If any difficulty arises in giving effect to any provision of this Program, 

Department of Energy is empowered to issue clarifications and interpretations to such provisions of the 

Policy, as may appear to be necessary and expedient for removing the difficulties either on its own or 

after hearing those parties who have represented for change in any provision. 

c) This policy authorizes the Department of Energy to issue orders clarifying and/or interpreting the 

provisions of this Program. The department is also authorized to modify the Program, based on 

guidelines or directions issued by the Government of India or the Government of Maharashtra, so as to 

streamline implementation of the program. 
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9. Annexure 1: Approach to identify substations and desired solar 
capacity under substations  

9.1. Selection of Substations with agricultural load 

Substations catering to agricultural load (excluding agricultural load already mapped with installed solar 
projects), shall be selected based on following criteria:        

A. 33/11 kV substations: having agriculture consumption load in the range of 0.5 to 5 MW.  

B. 132/33 kV substations: having agriculture consumption load in the range of 5 to 25 MW either directly or 
through the downstream substations of 33/11 kV  

C. Substations with no space for bay at LV side can be included only if there’s additional land available for 
such expansion  

9.2. Shortlisting of Substations 

MSKVY2.0 shall be implemented in a phase wise manner. Each phase shall consist of certain substations 
which would be detailed out in the tender documents that are prepared and floated for the specific phase.  

The list of all the substations with the agricultural load shall be further analysed for energy supply to agriculture 
and HV side reliability parameters to understand which substation(s) can be targeted and prioritized for 
implementation in a phased manner.  

9.3. Sizing of MW at substations 

The sizing of solar projects capacity shall be derived from the following  

• For Agricultural Feeders: The annual energy requirement for agricultural use would be arrived from 
the meters installed at the substation for the segregated Agricultural feeders. 

• For Mixed Feeders: The ratio of annual energy requirement to the HP load of all segregated 
Agricultural feeders (clubbed together) would be determined for the respective substation. The relevant 
annual energy requirement on the mixed feeders would be arrived by multiplying the above ratio with 
the HP load connected on the mixed feeders.  

• The total annual energy required for Agricultural use for the substation shall be calculated for the 
as the summation of such required energy21 for segregated Ag feeders and the Mixed feeders of that 
substation 

• Such annual energy required for the agricultural use (in kWh) would be converted to the desired solar 
capacity in MW by considering 19% CUF  

• Ceiling Capacity – In normal circumstances, transformation capacity at the substation would not pose 
as a constraint. However, the following would define the Ceiling Capacity at given substation. 

o The aggregated solar PV capacity installed at any substation under this program would be 
limited to the rated capacity of power transformer of the said substation. 

o The cases where, the injection of solar power at LV side of 132/33kV substation which leads to 
power flow at downstream 33/11kV substation, power transformer at 11kV substation shall also 
be assessed for the constraint. 

 

  

 
21 In line with the MNRE’s Guidelines for Implementation of Feeder Level Solarisation under Component-C of 
PM-KUSUM Scheme (https://mnre.gov.in/img/documents/uploads/file_s-1607072960786.pdf) 

https://mnre.gov.in/img/documents/uploads/file_s-1607072960786.pdf
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9.4. Illustration for Solar capacity sizing at substation 

Name of the Substation = 33/11 kV ADAWAD 
Number of Total Outgoing Feeders = 10 
Number of Segregated agricultural feeders = 7 
Number of Mixed Feeders = 2 
Capacity of power transformer = 20 MVA 

Segregated agricultural feeders: Count 7 
• A = No. of Ag consumers = 3631 
• B = Load of Ag Consumers 16488 hp 
• C = Ag Sales in MUs = (Not to be considered for sizing solar PV) 
• D = Annual energy requirement for all segregated Ag feeders = 30.72 MUs 

Mixed Feeders: Count 2 
• P = No. of Ag consumers = 76 
• Q = Load of Ag Consumers 3078 hp 
• R = Ag Sales in MUs = (Not to be considered for sizing solar PV) 
• S = Annual energy requirement for Ag use in all Mixed feeders = 0.55 MUs 

Total Solar MW capacity sizing for the substation 
• X = Total annual energy required for Agricultural use in MUs = S + D = 31.25 MU 
• CUF for MSKVY2.0 solar PV projects = assumed as 19%  
• Desired solar capacity = X / (CUF*24*365) = 22 MW. This is as against 10 MW [ calculated as (Q+B) 

@1 HP= 0.746 kW ] 
• The power transformer capacity of 20 MVA would make the ceiling capacity = 20 MW 
• Therefore, Solar Capacity at this substation = Minimum of (22 MW, ceiling of 20 MW) = 20 MW Solar 

Solar PV MW capacity allocation would be bottom-up from 11kV to 33kV level, after netting of the MW capacity 
already awarded under MSKVY program. Solar PV MW capacity at 33kV LV side of 132/33 kV substation 
would consider downstream energy required for all direct feeders serving Ag load as well as those from 
downstream 33/11kV substations. In above case, the residual 2 MW capacity would be added for solarization 
at 33kV LV side of parent 132/33kV substation. 

Goal of such solar PV sizing methodology is to ensure enough solar energy is produced to meet annual supply 
requirement for agriculture consumption. This approach will reduce loading of 132kV line, 33kV line as well as 
power transformers in 132/33kV and 33/11kV substations.  



   22 April 2023 

  25 

10. Annexure 2: SPV creation, its objective and scope of work 

In order to improve the rollout of MSKVY Scheme in Maharashtra, GoMH is considering innovative measures to 
reduce the risk profile and speed-up the implementation of the program. It is proposed to incorporate a pre-bid 
Special Purpose Vehicles (SPVs) under one of the transaction structures. 

Objectives of Pre-bid SPV 

1. Reduce uncertainty on the land for projects by offering revenue land under GoMH 

2. Obtain key statutory clearances and approvals in advance to speed up implementation of project  

3. Increase the scale of bid capacity to attract wider participation from the potential bidders 

4. Significantly de-risk the project development to discover very competitive tariffs for MSEDCL 

Scope of work under SPV 

5. Executing land lease and securing possession of 500-600 Ha of revenue land in 5/10 km vicinity of the 
substations identified for MSKVY2.0 program  

6. Obtaining the statutory clearances and approvals for the purpose of developing ~ 250 MW or higher 
capacity bid groups. Indicative list is mentioned below 

✓ Consent from local panchayat/ the District Collector for development of project site 

✓ NOC from town planning 

✓ Pollution Control Board NOC, Consent to establish 

✓ Approval for use of ground water 

✓ Grant of connectivity for evacuation at respective substations 

✓ Registration of project with MEDA 

✓ Eligibility for CFA under PM-KUSUM Component C program, etc. 

Rationale behind SPV: 

7. For the initial phase of the program, it is critical to send a right market signal to all the stakeholders and 
gain traction. To achieve the same, reducing the risks faced by developers, shall enable to elicit maximum 
response from the potential bidders.   

8. One of the major challenges faced by project developers, as inferred during various consultations with the 
project developers, is the time involved in land identification, its acquisition, and obtaining the statutory 
clearances for the purpose of developing the project. 

9. In utility scale RE projects, this issue is addressed through the Solar Parks. The risk of the projects is 
minimized by getting requisite land in possession in advance, establishing evacuation infrastructure, and 
obtaining some of the clearances before bringing in solar project developer. This also speeds up time to 
commissioning for the project developer. 

10. On similar concept, a pre-bid SPV is proposed to be formed to facilitate development of distributed solar 
projects for a bidding group of ~ 250 MW under the MSKVY. 

11. Unutilized revenue land parcels of unfertile government-owned lands in 5/10 km vicinity of the identified 
substations for MSKVY program would be identified through collectors and revenue department. 500-600 
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Ha of such land parcels may be housed under the pre-bid SPV for the purpose of developing the solar 
projects of about 250 MW.  

12. Key statutory clearances that can be accorded before selection of the SPD would be given to those SPVs. 
Also, the eligibility of CFA under KUSUM-C would be ensured. SPV would aim to obtain clearances and 
approval on best effort basis before the bidding. As Is status on clearances and associated documents 
would be hosted in the data room for the interest bidders’ due diligence. There would not be any liability on 
pre-bid SPV on this account.  

13. Key benefits from creation of a pre-bid SPV are listed below: 

a) Expeditious construction and commissioning of solar project: It is envisaged that the project 
developer(s) may be able to reduce the solar plant setting up time from the typically required period of 
18 months to 12 months due to the time saved in land identification and attaining the statutory 
clearances. It is pertinent to note that some of the clearances and approvals which are developer 
specific in nature, cannot be provided in advance. Such approvals may be possible only after awarding 
of such projects. Such approvals may not be accorded in advance through the SPV. 

b) Due to de-risking of the solar projects to a large extent and reduction in time in setting up of projects, it 
is envisaged that it may lead to reduction in tariffs due to savings in Interest During Construction 
(IDC) and other administrative expenditure involved in attaining statutory clearances in case of bids 
through a non-pre-bid SPV route. 

c) After award of the project, developer submits the bank guarantee. The period of uncertainty on pre-
operative activities would be greatly reduced in such pre-bid SPV structure. 

d) It is further recommended that the SPVs may be housed under a nodal agency (such as the MSEB 
Holding Company)/ MSEDCL as the case may be, which shall be able to drive the bidding process in 
an independent manner without any conflict of interests. 

Structure of SPV  

14. SPV would be a private limited company. Several corporate bidders prefer that structure for executing solar 
PV projects. This also has minimal requirement of compliances among limited liability companies. 

15. For the Private Limited company would have a minimum Authorized Capital of Rs. 1 Lakh to incorporate 
the Company. It would be contributed by the company under which the SPV is being formed. 

16. SPV would avoid doing any financial transactions under it to the extent possible. All costs (including direct 
and indirect) incurred by the Parent Company/ Nodal Agency for the SPV in relation to the activities 
concerning the MSKVY2.0 program shall be recovered from the winning bidder, by including it in the 
Acquisition Price. Till then such expenses will be funded by the parent company.  

17. In order to form a Private Company, a minimum two directors are required as per Section 149 of the 
Companies Act, 2013. For the SPV, those two directors can be nominated from the BOD of the entity under 
which such SPV is being formed. They will get signing rights on behalf of SPV. 

18. There is no need to deploy any further staff/ employee under the SPV so created. All works related to 
getting revenue land-lease for SPV, obtaining needful clearances before bidding, etc. would be done by 
designated officials of the "Nodal Agency". Those officials would work for all such SPVs created during 
implementation of MSKVY2.0 program. 
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To form an SPV  

19. AoA and MoA of the Nodal Agency/ MSEDCL shall be assessed if they enable to form company/ subsidiary 
as needed. With such provisions, there would not be need for obtaining separate approval from GoMH to 
form an SPV. 

20. To avoid ambiguity, MSKVY2.0 scheme document would have express provision to empower the Nodal 
Agency/ MSEDCL to form subsidiary/ SPV (private limited or public limited, as needed) for the purpose of 
implementing MSKVY 2.0 program.  

21. An overview of the brief process for registration of company in India is shown as below. 

 

Handover of the SPV  

22. The project developer will be selected through bidding for the lowest levelized tariff for supply of solar 
power at the substation. The SPV would be transferred to the winning bidder through a Share Sale and 
Purchase Agreement22.  

23. SPV would sign a single PPA with MSEDCL for sale of power for its aggregated bid capacity. 

24. After taking over the SPV, the winning bidder would have a flexibility to purchase private land/ include other 
land in its possession to enhance the project capacity on the substations already tagged for its bid group. 
Such capacity enhancement would be within permissible limits to safeguard the eligibility for CFA for 
MNRE’s PM-KUSUM program component C. 

25. The winning bidder would develop the land, power plant and other associated evacuation infrastructure. 

 

 

 

 

 
22 SPV formation and transfer as part of competitive bidding would be similar to that observed under Tariff Based 
Competitive Bidding for Transmission projects in line with the guidelines of Ministry of Power. A project SPV is created by 
subsidiaries of PFC/ REC prior to competitive bidding and it is transferred to the winning bidder. 
https://powermin.gov.in/sites/default/files/uploads/Revised_Guidelines_and_Standard_Bidding_Documents_SBDs_for_proc
urement_ISTS_through_TBCB_process.pdf  

https://powermin.gov.in/sites/default/files/uploads/Revised_Guidelines_and_Standard_Bidding_Documents_SBDs_for_procurement_ISTS_through_TBCB_process.pdf
https://powermin.gov.in/sites/default/files/uploads/Revised_Guidelines_and_Standard_Bidding_Documents_SBDs_for_procurement_ISTS_through_TBCB_process.pdf
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11. Annexure 3: Indicative list of statutory clearances and approvals 

11.1. List of clearances 

S.No  Name of the clearance Department  

1 Vendor registration/Clearance   MEDA 

2 Project registration /Clearance MEDA 

3 Industrial Clearance  Department of industries 

4.2   Clearance from PWD Office PWD  

4.3   Clearance from ZP Office Zila Parishad (PWD)  

4.4   Clearance from CEO Office Zila Parishad (CEO)  

4.5  Irrigation officer Irrigation Department  

4.6   Clearance from rehabilitation Centre Rehabilitation Department  

4.7   Forest Clearance Forest Department  

4.8 Clearance from Joint Measurement  Bhumi Abhilekh Dept. (TILR)  

4.9 Town Planning clearance  Urban Department 

4.10 Land Valuation clearance Stamp Duty Department 

4.11 Circle Revenue clearance Circle Revenue Office  

4.12 Tehsildar clearance  Tehsildar /Taluka Revenue office 

4.14 Clearance from Sub divisional revenue office  Prant Office (SDM)  

4.15 Clearance from district collector office  Collector Office  

5 Environmental clearance  PCB 

6 Contract Labor approval  State labor department 

7 Fire Safety Certificate  Fire Department 

8 Clearance from Chief Electrical Inspector for plan PWD 

9 Power evacuation clearance  MSEDCL 

10 Specification approval MSEDCL 

11 SLD/Connectivity diagram approval MSEDCL 

12 Clearance for Metering  MSEDCL 

13 Startup Power approval MSEDCL 

14 Elec. Insp. - Charging Permission EI Office 

15 NOC for SEM Charging MSEDCL 
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S.No  Name of the clearance Department  

16 Installation of SEM Meter MSEDCL 

17 Final Grid Connectivity Approval from MSETCL MSETCL 

18 Synchronization permission from SLDC SLDC 

19 Permission to Commission (PTC) MSEDCL 

20 Project Commissioning by Field Office MSEDCL 

21 Monthly Generation Report MSEDCL & Developer 
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12. Annexure 4: Financial implications 

12.1. Estimated financial burden on GoMH 

a) Early commissioning generation incentive of Rs 0.15/kWh and Rs 0.25/kWh for projects injecting 

energy at 33 kV and 11 kV busbar respectively, for three years – Impact of Rs 682 Cr 

b) System strengthening grant up to Rs 25 lakhs/ substation to MSEDCL – Impact of Rs 351 Cr 

c) A social benefit grant to the Gram Panchayat of Rs 5 lakhs/project/year for three years – Impact of  

Rs 211 Cr 

d) Total outlay of GoMH over the lifecycle of project (a+b+c) – Rs 1,244 Cr 

Summary of financial burden on GoMH over lifecycle of project 

 2023 2024 2025 2026 Total 

Capacity (MW) 750 1250 2000 3000 7000 

Early commissioning generation 
incentive (Rs Cr) 

73 122 195 292 682 

System strengthening grant (Rs Cr) 38 63 100 150 351 

Social benefit grant to the gram 
panchayat (Rs Cr) 

23 38 60 90 211 

Total 134 223 355 532 1,244 

Note: The numbers denote financial burden over the lifecycle of project for the capacities commissioned in 
respective years. For instance, for the 750 MW capacity commissioned in 2023, early commissioning 
generation incentive shall be Rs 73 Cr over 3 years 

12.2. Summary of benefits to GoMH 

a) Revenue from GST on the capital expenditure incurred by project developers – Benefit of Rs 1,533 Cr 

b) Revenue from GST on annual operations and maintenance expenditure incurred by project developers 

– Benefit of Rs 945 Cr 

Summary of benefits to GoMH over lifecycle of project 

 2023 2024 2025 2026 Total 

Capacity (MW) 750 1,250 2,000 3,000 7,000 

Revenue from GST on capex (Rs Cr) 164 274 438 657 1,533 

Revenue from GST on O&M (Rs Cr) 101 169 270 405 945 

Total 265 443 708 1,062 2,478 

      

Note: The numbers denote financial benefit over the lifecycle of project for the capacities commissioned in 
respective years. For instance, for the 750 MW capacity commissioned in 2023, revenue from GST on 
O&M shall be Rs 101 Cr over 25 years 
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Summary of net benefits to GoMH over lifecycle of project 

  2023 2024 2025 2026 Total 

On annual cash flow basis         

Burden on GoMH (Rs Cr) 134 223 355 532 1,244 

Benefits to GoMH (Rs Cr) 265 443 708 1,062 2,478 

Net benefits to GoMH (Rs Cr) 131 220 353 530 1,234 

On Net Present Value (NPV) basis         

Burden on GoMH (Rs Cr) 124 206 330 495 1155 

Benefits to GoMH (Rs Cr) 202 336 538 806 1882 

Net benefits to GoMH (Rs Cr) 78 130 208 311 727 

 

12.3. Yearly budgetary provision needed and benefits to GoMH 

 2023 2024 2025 2026 2027 2028 Total 

Annual capacity (MW) 750 1,250 2,000 3,000 - - 7,000 

Cumulative capacity till the year 
(MW) 

750 2,000 4,000 7,000 - -  

Cost of incentives        

Early commissioning generation 
incentive (Rs Cr) 

25 65 130 203 162 96 682 

System strengthening grant  
(Rs Cr) 

38 63 100 150 - - 351 

Social benefit grant to the gram 
panchayat (Rs Cr) 

8 20 40 63 50 30 211 

Annual cost of incentives (A) 70 148 270 416 212 126 1,244 

Provision for revolving payment 
security fund as per Clause 4.3 
(a)b 

100 200 400 700 700 700  

Annual budgetary provision 170 348 670 1116 912 926  

Benefits to GoMH        

Revenue from GST on capex  
(Rs Cr) 

164 274 438 657 - - 1,533 

Revenue from GST on O&M  
(Rs Cr) 

4 11 22 38 38 38* 945 

Annual benefits to GoMH (B) 168 284 459 694 38 834^ 2,478 

*For each year up to 25th year;  ^Cumulative up to 25th year 

 

12.4. Other benefits 

a) Reduction in cost of supply of MSEDCL resulting in reduction in cross-subsidy burden on industrial and 

commercial consumers to the tune of nearly Rs 20,000 Cr over the lifecycle of projects; Shall aid 
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reduction in tariffs/ avoided tariff hikes for a prolonged period and savings in GoMH subsidy for 

industries 

a) Avoided cost of RPO compliance for MSEDCL since solar power from such projects shall aid in 

meeting RPO – Benefit of nearly Rs 2,000 Cr over the lifecycle of projects 

b) Agriculture consumers: Day time reliable and quality power supply, and possibility of reducing the 

electricity tariffs paid by farmers 
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